

MISSION OPERATIONS DIRECTORATE FLIGHT DIRECTOR OFFICE



STS-102/5A.1 MISSION SUMMARY

FLIGHT READINESS REVIEW

February 27, 2001

**DA8/J. P. Shannon
DA8/R. E. LaBrode**



STS-102/5A.1 Shuttle Overview



- **OV-103 – Discovery**
- **Crew – Up: 6 US, 1 Russian**
Down: 5 US, 2 Russian
- **Mission Duration 12+0+2**
- **6 N2 tanks**
- **5 Cryo Tanks sets**
 - **Cryo margins positive for 12+0+2 mission with 96+ hours pad hold.**
- **2 Planned EVAs**
- **Propellant acceptable. Fwd ~ 600 #, Aft ~ 1450# margin.**
- **Shuttle reboost planned. Exact altitude increase is TBD.**



STS-102/5A.1 Mission Summary



- **Four primary objectives for STS-102, in priority order:**
 - 1.) Crew rotation**
 - Crew equipment stowage, handover, familiarization
 - 2.) Preparation for SSRMS arrival on 6A**
 - Placement of Lab Cradle Assembly (LCA) on Lab keel trunnion
 - Installation and connection of Rigid Umbilical (RU)
 - Move PMA 3 from Node Nadir to Node Port CBM
 - Install and checkout Robotics workstations (MSS) / Power racks in the Lab (DDCU)
 - 3.) Outfit of U.S. Lab / Resupply**
 - Ku band capability (Av Rack 3)
 - CHeCs, HRF
 - Resupply Stowage Racks, Resupply Stowage Platforms
 - 4.) Delivery of on-orbit spares**
 - External Stowage Platform (ESP)
 - Pump Flow Control System (PFCS)
 - CDRA Vacuum Pump and cables



STS-102/5A.1 Critical Activities



To preserve the assembly sequence, 5A.1 must rotate crew and prepare ISS to receive SSRMS on 6A.

Activities required:

- Rendezvous/dock**
- Rotate crew (including Soyuz seat and med kit)**
- Install LCA/RU (EVA 1)**
- Move PMA 3 to Node Port**
- Berth MPLM and remove /install MSS and DDCU racks**
- Remove MPLM**

This mission would require a minimum of 7 days (4 docked)



5A.1 Mission Overview



- **FD1**
 - Launch – first direct insertion to 122 NM apogee
 - Activate APCUs / MPLM
- **FD2**
 - Activate and checkout OIUs
 - SRMS Checkout
 - Cargo visual inspection with SRMS
 - EMU checkout
 - Activate and checkout Orbiter Docking System
 - OSVS Checkout
 - Rendezvous prep




5A.1 Mission Overview (cont.)



- **FD3**
 - ISS Maneuver to Docking Attitude
 - ISS Feather Solar Arrays for Docking (P6, FGB, SM)
 - Perform first +Vbar ISS rendezvous
 - Dock Orbiter to PMA2
 - Shuttle crew ingress ISS
 - Welcome Ceremony
 - Early transfer of 2 SAFERs, 3rd EMU, temp stow IELK's in Node
 - Rotate Usachev/Gidzenko (Install seat, suit check)
 - Shuttle crew egress ISS
 - Close hatches, depress Shuttle to 10.2 psi.




5A.1 Docking to ISS





5A.1 Initial Configuration



STS-102/5A.1 Msn Summary




5A.1 Mission Overview (cont.)



- **FD4**
 - **ISS crew – Handover activities**
 - **EVA 1**
 - **Disconnect/stow PMA 3 to Node Umbilicals**
 - **Remove Node Port Early Comm antenna**
 - **Reposition Gap Spanner to PMA 3**
 - **Transfer/Install Lab Cradle Assembly + heater**
 - **Install Rigid umbilical on Lab**
 - **Connect Rigid Umbilical to PDGF**
 - **Relocate PMA3 to Node Port using SRMS**
 - **Use Space Vision System (SVS) two-camera solution, RMS digital data, and EVA crew visual verification if required (2 of 3 highly desirable)**
 - **Orbiter 14.7 psi Repress**



5A.1 after EVA 1/PMA 3 Move



STS-102/5A.1 Msn Summary



5A.1 Mission Overview (cont.)




- **FD5**
 - Open Hatches
 - Set up Centerline Berthing Camera System and SVS
 - Install MPLM on Node Nadir using SRMS
 - Rotate Voss/Krikalev (Install seat, suit check)
 - ISS crew performs MPLM vestibule outfitting/MPLM activation
 - Close hatches, 10.2 depress

- **FD6**
 - ISS crew performs rack transfers (DDCU 1 and 2 first)
 - Shuttle crew EVA #2
 - Install External Stowage Platform (ESP) on LAB
 - Install Pump Flow Control System (PFCS) on ESP
 - Rotate Circuit Interrupt Devices (CIDs) to power DDCUs
 - Repress to 14.7, open hatches



5A.1 after MPLM Mate/EVA 2



STS-102/5A.1 Msn Summary



5A.1 Mission Overview (cont.)



- **FD7**
 - Rotate Helms/Shepard (Install seat, suit check)
 - Transfer HRF rack
 - Both crews: soft-stow transfer, handover

- **FD8, FD9**
 - Transfers, crew handover, configure return cargo in MPLM

- **FD10**
 - MPLM Vestibule Deoutfitting, depress, leak checks
 - MPLM stow in Orbiter Payload Bay
 - Crew conference



5A.1 Mission Overview (cont.)




- **FD11**
 - Close Hatches
 - Undock from PMA2, Flyaround, Separate
 - Off duty for second half of day

- **FD 12**
 - FCS C/O, RCS Hot-fire, Cabin Stow

- **FD13**
 - Recumbent Seat Installation
 - D/O Prep
 - Landing 11/18:52



Undock/Flyaround sequence



STS-102/5A.1 Msn Summary