



EVA



*EVA
PROJECT
OFFICE*




STS-103 EVA Overview


Calvin Seaman/NASA

EMU Anomaly Status

G. Allen Flynt/NASA
Robert Poisson/HSSI




*EVA
PROJECT
OFFICE*



STS-103 Flight Readiness Review Hubble Space Telescope SM-3A


**Cal Seaman
EVA Project Office**

19 November 1999




**EVA
PROJECT
OFFICE**

EVA Mission Overview




- **The Objectives of the HST SM-3A Mission are to restore operational science capabilities, to make life extending changes, and to improve Hubble's productivity.**
- **STS-103 Launch Date: 6 December 1999**
- **Mission requirements will support a maximum of six, two-crewmember EVAs:**
 - **Four scheduled EVAs to accomplish HST Mission Objectives**
 - **One unscheduled HST EVA to resolve deployment anomalies**
 - **One contingency EVA for the Orbiter**
- **Flight Crew: Curt Brown (CDR), Scott Kelly (PLT), Steve Smith (P/L CDR-EV1), John Grunsfeld (EV2), Mike Foale (EV3), Claude Nicollier (EV4), Jean-Francois Clervoy (RMS)**
- **HST SM-3A task difficulty is comparable to SM1 and SM2. (i.e. Many of the EVA tasks are similar or identical to those performed in the past: fine guidance sensor, rate sensor units, solid state recorder)**



**EVA
PROJECT
OFFICE**




EVA Timeline Summary



Goddard Space Flight Center

Hubble Space Telescope Flight Systems and Servicing Project

HST SM3A EVA Scenario
FSS p/r/p and SA slew prior to EVA 2 airlock depress
with FSS rotation to -V2 after depress



Baselined Tasks & Priorities

1. RSUs (RSU-1, -2, -3)
2. VIK
3. 486 Computer
4. FGS (I-GS-2)
5. SSAT (SSAT-2)
6. SSR (ESTR-3)
7. Bay 5-10 MLI Repair
8. NICMOS valves open

Optional Tasks & Priorities

- OT#1. FS/LS MLI Repair
- OT#2. Handrail Covers
- OT#3. ASLR for +V2 Doors


Required Setup

Setup

Closeup

Task Times

1:00 (1st day)
0:15 (nth day)
0:30 (nth day)
1:00 (last day)




* Includes BAPS Post installation

asd - aft shroud door latch contingency

mfr - crew change positions in manipulator foot restraint


hga - high gain antenna deployment

RM August 12, 1999




**EVA
PROJECT
OFFICE**

Potential EVA Impacts due to Gyro #1 Failure




- **The November 13 failure of Gyro #1 had an unusual signature which may have been caused by the failure of an Electronics Control Unit (ECU) rather than the Rate Sensor Unit assembly**
- **GSFC is working to isolate the failure and a decision is expected November 18**
 - **One contingency ECU is currently manifested, and GSFC is planning to add a second ECU for middeck stowage**
- **GSFC may request that the ECU replacement task be added to the mission**
- **JSC has prepared a plan to modify the EVA timeline to add the ECU task to either EVA day #1 or EVA day #3**




*EVA
PROJECT
OFFICE*

EVA Crew Training




- EVA training will be completed on 23 Nov 99
 - Two final NBL training events are scheduled for 22-23 Nov 99


- Total NBL hours: 264
 - Overall training ratio: 11 : 1
 - Exceeds normal 10 : 1 ratio due to additional training resulting from mission delays



EVA Hardware




- **Major EVA Hardware Requirements:**
 - **Four enhanced EMUs with sizing ring kits (Middeck - 3L & 1XL)**
 - **4000-series EMU gloves (2 sets for each EV crewmember)**
 - **Manipulator Foot Restraint (Bay 10-Port)**
 - **HST Portable Foot Restraint (Bay 13-Port and GSFC FSS)**
 - **Port and Starboard Light Weight Tool Stowage Assemblies**
 - **Long EVA slidewire configuration (Port and Starboard)**
 - **Sill-mounted Portable Foot Restraint (Bay 2-Port TSA location)**
 - **Forward Bulkhead Portable Foot Restraint (Normal stowage location)**
- **The STS-103 EVA Support Equipment List (ESEL), Rev 6 is approved**
 - **11 Middeck lockers are being used for unique EVA tool stowage**
- **The STS-103 EMU ESEL, Rev 3 is approved**
 - **6 Middeck lockers are being used for EMU stowage**




*EVA
PROJECT
OFFICE*


EVA Hardware Issues / Resolutions



- **EVA Winch leaf spring failure/disposition**
 - **Issue resolved: 27 Oct 99 (Discussed at ORMR)**
- **Manipulator Foot Restraint (MFR) latch repair**
 - **Issue resolved: 1 Nov 99 (Discussed at ORMR)**
- **Space Shuttle Program electrical wiring inspection status**
 - **No issues or changes required to EMU wiring (Discussed at Pre-FRR)**
- **55-foot safety tether spring failure**
 - **Issue identified on 16 Nov 99**
 - **Failure investigation/resolution plan currently in work**
 - **A replacement, low cycle, tether reel will be installed in OV-103 on 19 Nov 99**
 - **Exception closure will be presented at the noon board following conclusion of the failure investigation**



Fit Check and Sharp Edge Status



- **The STS-103 ESEL contains:**
 - **285 EVA Tools and Crew Aids**
 - **126 JSC-provided items**
 - **159 GSFC-provided items**
 - **49 GSFC ORU's / related items**
- **Tool-to-Tool fit checks for STS-103 are 100% complete:**
 - **2500 total fit checks were performed (includes all flight tools and spares)**
 - **1244 "required" fit checks (flight tools only)**
- **Interface-to-Interface fit checks for STS-103 are 100% complete:**
 - **1844 fit checks performed**
- **Sharp edge inspections:**
 - **Complete for ORUC, FSS, Bay 10 and Bay 13 carriers**
 - **Final payload bay sharp edge inspection planned for completion after payload installation at the pad**
- **All STS-103 hardware is certified for flight and all CEIT Squawks have been closed**





**EVA
PROJECT
OFFICE**

Readiness Statement




- **The EVA Project Office has identified one CoFR exception which must be dispositioned prior to flight:**
 - **55-foot safety tether spring failure**
- **This issue will be closed no later than L-2**


Gregory J. Harbaugh
Manager, EVA Project Office



*EVA
PROJECT
OFFICE*



EMU Anomalies Opened Since STS-93

EVA Project Office

G. Allen Flynt

November 19, 1999



Summary



- There are no STS-103 flight constraints due to recent Failures / Anomalies
- Rigorous pre-flight screens, tests, and inspections are in place to isolate failures prior to flight
 - EMU Life Support System (LSS) is certified to 15 years and Space Suit Assembly (SSA) softgoods are certified to 8 years
 - STS-103 LSS hardware age ranges between 5 to 9 years
 - STS-103 SSA hardware age ranges between 2 to 4 years
- **49 EMU failures have occurred since the STS-93 FRR**
- **The 49 failures are reduced to 21 relevant failures for STS-103**
 - Each failure occurrence is documented and reported as a unique failure although root cause is the same
 - 4000 Series Glove - 6 occurrences (5 repeats)
 - Enhanced Brief - 3 occurrences (2 repeats)
 - Of the remaining 42:
 - 4 failures are unique to the NBL environment with no flight impact

49

-5

-2

42

-4

38



Summary



- Of the remaining 38, 17 failures are associated with configurations not flying on STS-103 38
 - 6 Phase VI glove certification failures (no Phase VI gloves on 103) -6
 - 1 ORU Hard Upper Torso (HUT) Thermal Micrometeoroid Garment (TMG) failure (no ORU HUT on 103) -1
 - 1 Liquid Cooling Ventilation Garment (LCVG) Gore-Tex thumb loop (flying nylon thumb loop on 103) -1
 - On-orbit adjustable waist (no adjustable waist on 103) -1
 - 8 Positive Pressure Relief Valves (duplicate occurrences, also) -8
 - different curing process for seats than the STS-103 hardware
- 21 failures are relevant to configurations flying on STS-103 21
 - All STS-103 hardware has successfully passed preflight inspections, tests, and other screens designed to detect these conditions
 - Of the 21 failures, 3 were directly related to hardware now manifested on STS-103:
 - Space Suit Assembly Power Harness - Fabric Sheath over cable that powers heated glove temporarily snagged on arm bracket
 - 4000 Series Glove - Glove Gimbal Swivel and Pivots exhibited minor galling during visual inspection. Passed functional.
 - EVA Position Switch - Molded potting material separated from microswitch. Potting material does not need to be adhered to switch.
 - Conclusion: There are no STS-103 flight constraints due to these 21 anomalies, and they are closed -21
0

CoFR EXCEPTION FORM

EXCEPTION NUMBER:	ELEMENT: Safety Tether SED33105087-313 SERIAL NUMBER:	STS FLT NUMBER: STS-103	
REQUIREMENT/DESCRIPTION OF EXCEPTION: Endorsement: Acceptability of unexplained anomalies, problems and IFA's Exception: The Extended-Range Crewmember (ERCM) safety tether manifested on STS-99 experienced a spring failure on 11/16/99. Results of the failure investigation and the resolution plan is forthcoming.			
INITIATOR/TITLE: Calvin Seaman, STS-103 EVA IPT Flight Lead		DATE: 11/18/99	
CONCURRENCE/TITLE: Gregory J. Harbaugh, Manager, EVA Project Office		DATE: 11/18/99	
ACTION/ACTIONEE:		DUE DATE:	
REVIEW BOARD CHAIR:		DATE:	
RESOLUTION OF EXCEPTION:		DATE RESOLVED:	
CONTRACTOR MANAGER:	DATE:	NASA PROJECT MANAGER:	DATE:
SPACE SHUTTLE PROGRAM			DATE: