



# **STS-106 / 2A.2b Flight Readiness Review**

---

## **Space Station and Payloads Processing ISS-2A.2b**

### **SPACEHAB-Logistics Double Module Integrated Cargo Carrier Assembly Power Converter Unit GAS-782 SEM-08**



# Agenda

---

- |                                   |               |
|-----------------------------------|---------------|
| ● Acronyms                        | In Back-Up    |
| ● Processing Status               | To Be Briefed |
| ● Middeck Experiment Requirements | To Be Briefed |
| ● Launch Delay Requirements       | To Be Briefed |
| ● Engineering Status              | To Be Briefed |
| ● Issues / Concerns               | None          |
| ● Readiness Certification         | To Be Briefed |



## 2A.2b / STS-106 Processing Milestones

---

- **OPF**

- APCU / Orbiter IVT #1 June 2 (A)
- STS-101 Download Complete June 9 (A)
- GAS (SEM-08 / G-782) Installation Into Orbiter July 17 (A)
- CEIT July 22 (A)
- APCU / Orbiter IVT #2 July 25 (A)

- **SSPF**

- SPACEHAB-LDM On Dock / Into Canister August 8 (A)

- **O&C**

- ICC-UCP On Dock / Into Canister August 9 (A)

- **CRF**

- Payload Canister Rotation To Vertical August 10 (A)



## 2A.2b / STS-106 Processing Milestones

---

### ● Pad B

– SPACEHAB-LDM / ICC-UCP Transfer to Pad	August 11	(A)
– Space Shuttle Vehicle Transfer to Pad	August 14	(A)
– SPACEHAB-LDM / ICC-UCP Installation Into Orbiter	August 16	(A)
– SPACEHAB-LDM ECS / Electrical Mates	August 17	(A)
– Terminal Countdown Demonstration Test	August 17 – 18	(A)
– SPACEHAB-LDM Tunnel Mates (MVAK)	August 21	(A)
– SPACEHAB-LDM / Orbiter IVT Task #1 (MVAK)	August 22	(A)
– SPACEHAB-LDM / Orbiter IVT Task #2	August 26	(A)
– SPACEHAB-LDM Early Stow (MVAK)	August 28	(A)
– Launch Package External Closeouts	August 30	
– Close Payload Bay Doors For Flight	August 30	
– SPACEHAB-LDM Late Stow (MVAK)	September 6 (If Req.)	
– Middeck Experiment Late Stow	September 7	
– Launch	September 8	



## 2A.2b / STS-106 Middeck Experiment Requirements

---

<u>Payload</u>	<u>Installation</u>	<u>IVT</u>	<u>Ascent Power</u>	<u>Launch Delay Requirement</u>	<u>Post-Landing Destow</u>
CGBA	<= L - 19 hrs	Yes	Yes	24 Hours	Runway
PCG-EGN Dewar	<= L - 24 hrs	No	No	48 Hours	Xfer to ISS
SOAR Hardware *	N/A	N/A	N/A	N/A	Runway
SPACEHAB FDF *	N/A	N/A	N/A	N/A	Runway
Operations Data File	N/A	N/A	N/A	N/A	Runway
Air Sampling Bottles	N/A	N/A	N/A	N/A	Runway
Asst. Russian Hardware	N/A	N/A	N/A	N/A	Runway
Asst. U.S. Camera Equip.	N/A	N/A	N/A	N/A	Runway
Oxygen/Comm. Assy.	N/A	N/A	N/A	N/A	OPF/MDD
Passive Dosimeter Sys.	N/A	N/A	N/A	N/A	OPF/MDD
CHeCS FMK	N/A	N/A	N/A	N/A	OPF/MDD

\* Note: These items will be transferred from the SPACEHAB module to the middeck prior to entry. This will eliminate the need for SPACEHAB module runway access.



## 2A.2b / STS-106 Launch Delay Requirements

---

- Access to the SPACEHAB-LDM will be required for atmospheric revitalization if the time between module ground purge removal and T-0 exceeds 35 days
- ICC, APCU, GAS-782, and SEM-08 have no launch delay requirements



## 2A.2b / STS-106 Engineering Status

---

- **OMRSD**
  - No pending changes
  - No open waivers or exceptions
- **Nonconformances**
  - All Problem Reports have been closed or are in closure
- **Procedures**
  - All payload processing procedures have either been released or are scheduled to be released and will meet all applicable "on the sh requirements
- **Launch Commit Criteria**
  - None
- **Certificate of Flight Readiness**
  - No exceptions



# Readiness Certification

---

**Pending successful completion of scheduled work, the KSC 2A.2b / STS-106 Mission Processing Team is ready to proceed with launch.**





# Flight Readiness Review

---

## Back-Up Material



# Acronyms

---

● APCU	Assembly Power Converter Unit
● CHeCS	Crew Health Care System
● CGBA	Commercial Generic Bioprocessing Apparatus
● CWC	Contingency Water Container
● FDF	Flight Data File
● FMK	Formaldehyde Monitor Kit
● GAS	Get Away Special
● ICC	Integrated Cargo Carrier
● KYA	Keel Yoke Assembly
● LDM	Logistics Double Module
● MVAK	Module Vertical Access Kit
● PCG-EGN	Protein Crystal Growth – Enhanced Gaseous Nitrogen
● SEM	Space Experiment Module
● SOAR	Space integrated global positioning system / inertial navigation system Orbital Attitude Readiness experiment
● SODF	Systems Operational Data File
● UCP	Unpressurized Cargo Pallet

---