




*EVA
PROJECT
OFFICE*




STS-109 Hubble Space Telescope Servicing Mission-3B Flight Readiness Review

**Cal Seaman
EVA Project Office
Johnson Space Center**

February 14, 2002



EVA Overview






- **Five Scheduled EVA's**
 - EVA 1: Remove and Replace –V2 Solar Array-2 (SA-2) and Diode Box with Solar Array 3 (SA-3)
 - EVA 2: Remove and Replace +V2 SA-2 and Diode Box with SA-3, Remove and Replace the Bay 6 Reaction Wheel Assembly #1 (RWA-1)
 - EVA 3: Remove and Replace the Power Control Unit (PCU)
 - EVA 4: Remove the Faint Object Camera (FOC) and install the Advanced Camera for Surveys (ACS)
 - EVA 5: Install the NICMOS Cooling System (NCS)
- **One Unscheduled EVA**
 - Mission success objectives
- **Two Contingency EVA's**
 - HST deploy contingencies
 - Orbiter contingencies



**EVA
PROJECT
OFFICE**



EVA Overview






**EVA
PROJECT
OFFICE**

Payload Bay Configuration






EVA Challenges

- **The STS-109 mission poses the most challenging EVA mission objectives to date**
 - EVA 1, EVA 2, and EVA 4 are within the experience base and have been managed through nominal training techniques
 - EVA 3 and EVA 5 are outside the experience base and present the most significant EVA challenges with the greatest risk of timeline growth
- **Challenges / Mitigation Plan**
 - EVA 3 (Power Control Unit)
 - The PCU has 36 connectors which are difficult to access and actuate. Most relevant experience was replacement of the Data Interface Unit on STS-82, which experienced significant timeline growth.
 - Challenge has been mitigated by additional timeline margins, the development of new tools, and higher fidelity mockups and training




*EVA
PROJECT
OFFICE*



EVA Challenges

- EVA 5 (NICMOS Cooling System)
 - The NCS conduit installation task is outside the EVA experience base
 - Training has been conducted using high-fidelity 1-G mockups and Neutral Buoyancy Simulations have incorporated a 20% timeline uncertainty factor




EVA Timeline Threats

- **Aft Shroud Latch Repair Kit Installation**
 - Could add 30 minutes to 1 hour to EVA 4 and EVA 5
 - Door latch torque criteria has recently been increased to reduce this risk but it still exists
- **Handrail Cover Installation**
 - If the handrails required for EVA 4 and EVA 5 exhibit flaking paint, then the covers will be installed during EVA 3
 - The cover installation task has been performed on STS-103
 - If required, the task will increase crew hand fatigue just prior to the hand-intensive PCU connector task



**EVA
PROJECT
OFFICE**

EVA Training Summary




- **Nominal and contingency timeline training is complete**
- **EMU training is complete**
- **VR lab and Precision Air-Bearing Facility were used for mass handling simulations**
- **Each crewmember used the high-fidelity PCU trainer once per week for nominal and contingency PCU training**
- **Aft shroud door trainer was used every other week**



**EVA
PROJECT
OFFICE**

EVA Hardware and Tools Summary




- **External EVA Hardware Summary**
 - Manipulator Foot Restraint (MFR) - Bay 10-Port
 - HST Portable Foot Restraints (PFR) - Bay 10-Starboard and GSFC Flight Support System
 - HST PFR and MFR latch assemblies modified with new locking handles in response to STS-103 wear issue
 - Orbiter grounding strap added to the Bay 10 assembly
 - Four STS PFR's - Two each on the Second Axial Carrier (SAC) and Rigid Array Carrier (RAC)
 - Port and Starboard Provisions Stowage Assemblies (PSA)
 - Long slidewire configuration



*EVA
PROJECT
OFFICE*

EVA Hardware and Tools Summary




- **EVA Support Equipment and Tools**
 - Over 300 tools manifested to support the mission
 - No major new JSC EVA hardware
 - Tool-to-Tool Fit Checks: 1150/1153 = 99.7% complete
 - Tool-to-Interface Fit Checks: 3599/3601 = 99.9% complete
 - The five open fit checks are low risk and have been accepted by the EVA Configuration Control Board

- **EMU Support Equipment**
 - Four, airlock stowed, EMU's with consumables for 8 EVA's
 - Phase-VI EMU gloves (Two sets for each EV crewmember)
 - Wireless Video System for HST closeout photography



EMU Processing




- **Ground processing requirements were updated to reflect the certified capability of the EMU and eliminate unnecessary test and inspection on the ground for EMU's still within certification limits**
- **EMU's are certified to operate on-orbit for 369 days / 25 EVA's between maintenance intervals and for 100 launch/landing cycles**
- **STS-109 is the first flight with reduced EMU ground processing**
 - One of the four EMU's on STS-109 utilized this reduced processing flow
- **Application of the certified on-orbit requirements to EMU ground processing does not introduce any new hazards or increase risk to safety or mission success**
 - A thorough review of all FMEA / CIL and Hazards was performed. Changes were considered "editorial" in nature by the SSRP
 - Utilizing this capability will result in less wear and tear on the EMU
 - All units will still perform Orbiter / EMU integrated testing (V1103.02)



**EVA
PROJECT
OFFICE**

Summary




- **EVA lessons learned from STS-61, STS-82, and STS-103 have been reviewed and incorporated**
- **The STS-109 mission will be a challenge, but the joint JSC/GSFC EVA team is prepared to support the flight**



**EVA
PROJECT
OFFICE**

Statement of Readiness



- **The EVA Project Office certifies that there are no constraints to the launch of STS-109**

Original signed by

**G. Allen Flynt
Manager
EVA Project Office**