

SECTION B
SUPPLIES OR SERVICES AND PRICES/COSTS
B.1
LISTING OF CLAUSES INCORPORATED BY REFERENCE
NOTICE:  The following contract clauses pertinent to this section are hereby incorporated by reference: 

I.
FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)
CLAUSE
NUMBER
DATE
TITLE

No FAR By reference clauses in Section B.

II. NASA FEDERAL ACQUISITION REGULATION SUPPLEMENT (48 CFR CHAPTER 18)
CLAUSE
NUMBER
DATE
TITLE

No NASA By reference clauses in Section B.

B.2
FIRM-FIXED PRICE (NASA 1852.216-78) (DEC 1988)

The total firm-fixed price of this contract is $241,037,742.
Final payment is contingent upon the actual mass capability of STS-116 and STS-118.  In accordance with Clause H-8 Paragraph k, the total combined payment for the increased capacity could range from $0 to $2,926,000.  
B.3
MILESTONE SCHEDULE
The firm-fixed price for the lease of module and related services on a per-flight basis is established as follows: 




Delivery

  Firm-Fixed

Item Number
Services

  Date

       Price

1.
Lease of Research Single Module and

related integration services on 

STS-95 (55% NASA Allocation)


1a
Delivery of Finite Element structural 



models, thermal models, and Mission 



Training Plan
, Launch                                            L-8 mo.      $  3,000,000


1b
Submittal of Phase III Safety Data 



Packages (Flight & Ground)

               L-5 mo.
 $  2,000,000

B-1



Delivery

  Firm-Fixed

Item Number
Services

  Date

       Price


1c
All Interface Control Agreements



(Interface Control Documents (ICD’s),



Stowage Interface Agreements (SIA’s),



Payload Transfer Agreements (PTA’s))



baselined





   L-3 mo.
 $  1,000,000


1d
Analytical Engineering Analyses 



(Structural, Thermal, Electromagnetic



Interference/Electromagnetic 



Compatibility (EMI/EMC) and



Acoustics) delivered to Space 



Shuttle Program(SSP)



   L-2 mo.
 $     500,000


1e
Delivery of flight-ready SPACEHAB single



module in accordance with the SOW to KSC    
L-1 mo.        
$     500,000


1f
Post-flight destow process complete Return    (R)+ -1 mo
$     994,000


1g
CIBX Verification Assessment


L-15 days
$         3,337

.

SUBTOTAL STS-95

                  
$  7,997,337




Delivery

  Firm-Fixed

Item Number
Services

  Date

       Price



2
Lease of Logistics Double Module and




related integration services




on STS-96 (100% NASA Allocation)



2a
Complete assessment of baseline payload




complement.  Begin ORU stowage hardware




design.





  L-11 mo.
  $ 3,841,429



2b
Baseline MRAD, submit CIP addendum,




deliver finite Element Structural models,




thermal models and Mission Training Plan
  L-9 mo.
  $ 2,035,358



2c
Submittal of Phase III Safety Data




Packages (Module Flight, ICC Ground




& Flight).  Lease of Integrated Cargo




Carrier (ICC) with SHOSS enclosure,




and related integration services.  Assess




payload complement, submit CIP Add. 

  L-5 mo.
 $ 4,817,866



2d
Deliver ICC and SHOSS structural and




thermal models to SSP.  Complete ORU 




stowage hardware fabrication


   L-4 mo.
 $    222,679

B-2




Delivery

  Firm-Fixed

Item Number
Services

  Date

       Price



2e
All module and ICC/SHOSS Interface




Control Agreements (core ICD’s, SIA’s,




PTA’s) baselined and submittal of Phase III




Module Ground Safety Data Package.  




ICC Keel Yoke Assy. delivered to KSC




for flight.





 L-3 mo.
 $ 2,890,350



2f
Module Analytical Engineering Analyses




(Structural, Thermal, EMI/EMC and




Acoustics) delivered to SSP.  ICC 




Unpressurized Cargo Pallet w/ payloads




delivered to KSC for flight.  Begin bar code




labeling of payloads.



 L-2 mo.
 $ 1,241,229



2g
Delivery of flight-ready SPACEHAB




double module in accordance with the




SOW to KSC.  Module Procedure nomenclature




(SPEC 210) revised.



 L-1 mo.
 $    976,134



2h
Post-flight destow process complete for




module and ICC/SHOSS.  Deliver payload 




imagery, stowage and bar code label data
 R+1 mo.  
 $  2,055,437



2i
SHOSS content unpacking, inspection and




repacking





 L-1 mo.
 $         1,600



2j
Provision and installation of structural




closeout panels in a double rack to support




the integration of the Volatile Removal




Assembly (VRA) on STS-96




$       12,000

SUBTOTAL STS-96




$18,094,082






Delivery

  Firm-Fixed

Item Number
Services

  Date

  Price


3

Lease of Research Double Module 




and related integration services




on STS-107, (82 % NASA Allocation)


3a

Perform early Design Coupled Loads




Analysis for Combustion Module-2 (CM-2)




Payload





 L-19 mo.
 $     54,789


3b

Support CM-2 rack structural testing at




NASA-GRC





 L-17 mo.
 $   128,806


3c

Provide hardware and services supporting




CM-2 early experiment integration at 




NASA-GRC.  Support early CM-2 data 




test at SPPF.





 L-16 mo.
 $    492,230


3d

Review SSP ICD-A and review and update 




baseline mission documentation (MIOMP, 




Configuration Management Plan, Safety & 




Health Plan, Product Assurance Plan)

 L-14 mo.
 $  2,606,230


3e

Baseline MRAD, submit CIP Addendum

 L-12 mo.
 $ 4,336,574


3f

Delivery of thermal models and Mission




Training Plan.  Complete VCD integration




Hardware design & fabrication.


 L-9 mo.         $ 3,470,146


3g

Delivery of Finite Element structural



Models, Complete cooling loop mods,



Complete C&D testing in ESTL


 L-8 mo.         $ 1,983,984

3h

Complete VCD installation and IVT

 L-6 mo .        $    579,131


3i

Submittal of Phase III Safety Data



Packages (Flight & Ground)


  L-5 mo. 
 $  3,175,780

3j

NOT USED - 

3k

All Interface Control Agreements 




(core ICD’s, SIA’s, PTA’s) baselined, 




Delivery of flight-ready 7.87-inch tunnel 




segment with support struts to KSC, 




Complete mission-unique flight 




and ground cables.
Complete acoustic

    


 insulation of VCD. Deliver module FEM’s

                      for CE-to-CE analysis                                         L-3 mo.
$4,113,195

EA Milestones


3l1
As Part of Equitable Adjustment, Provide 




Sustaining Effort and Products

           23Mar01  
 $6,753,774 

     3l2 As Part of Equitable Adjustment, Provide

                   Sustaining Effort and Products                              20Apr01        $3,000,000

     3l3 As Part of Equitable Adjustment, Provide 

                  Sustaining Effort and Products



16May01        $5,000,000

     3l4 As Part of Equitable Adjustment, Provide

                  Sustaining Effort and Products                              30Jun01         $4,000,000

      3l5 As Part of Equitable Adjustment, Provide

                  Sustaining Effort and Products                              31Jul01         $2,640,000

      3l6 As Part of Equitable Adjustment, Provide

                  Sustaining Effort and Products                              31Aug01         $2,360,000

        3l7As Part of Equitable Adjustment, Provide 

                 Sustaining Effort and Products                              30Sep01          $2,900,000  

       3l8 As Part of Equitable Adjustment, Provide 
                Sustaining Effort and Products                                 31Oct01           $3,441,038

       3l9   As Part of Equitable Adjustment, Provide                 30Nov01         $3,441,038

                 Sustaining Effort and Products  

       3l10  As Part of Equitable Adjustment, Provide                31Dec01          $3,441,038

                 Sustaining Effort and Products  

      3l11    As Part of Equitable Adjustment, Provide                 31Jan02          $3,441,038

                 Sustaining Effort and Products 


3l12      As Part of Equitable Adjustment, Provide                 28Feb02         $3,441,038

                   Sustaining Effort and Products                     

      3l13         As Part of Equitable Adjustment, Provide              31Mar02          $3,441,036

                        Sustaining Effort and Products


3m

Complete 16 day and dual shift mission 




support plan.  Completion of payload 




training. Completion of ASTROCULTURE  



          experiment modifications                                      L-4 mo.           $   638,600

3n

Analytical Engineering Analyses 




(Structural, Thermal, EMI/EMC and




Acoustics) delivered to SSP, Complete 




Subsystem Computer S/W upgrade
                  L-2 mo.
        $ 1,545,525


3o
 
Delivery of flight-ready SPACEHAB 
  




module in accordance with the  




SOW to KSC





        L-1 mo.           $ 1,445,525

                                        New EA Milestones


3p1
As Part of Equitable Adjustment, Provide 




Sustaining Effort and Products
                          26 Aug 02
        $2,936,365

      3p2         As Part of Equitable Adjustment, Provide               30 Sep 02          $2,704,546




Sustaining Effort and Products

      3p3          As Part of Equitable Adjustment, Provide              31 Oct 02            $2,395,454   




Sustaining Effort and Products

      3p4          As Part of Equitable Adjustment, Provide              30 Nov 02              $2,318,181




Sustaining Effort and Products































      3p5          As Part of Equitable Adjustment, Provide              31 Dec 02            $2,395,454            




Sustaining Effort and Products


3q

Post-flight destow process complete,




Complete 16 day and dual shift




mission support                                                     R+1 mo.  
        $  3,150,153

SUBTOTAL STS-107





                               $87,770,668


        Delivery

  Firm-Fixed

Item Number
Services

  Date

       Price

4
         Lease of Logistics Double Module (LDM) and

              Related Integration Services on STS-101

            (97% NASA Allocation)


4a       Deliver Preliminary LDM MRAD; Submit LDM IP Addendum, Delivery of  LDM Thermal Models and Submit LDM Mission Training Plan       L-12 mo   $ 5,023,125                                                                                   

     4b

Ready for LDM Payload Training
                          L-11 mo.    $ 1,116,250


4c

Lease of Integrated Cargo Carrier (ICC)




With SHOSS Enclosure and Integration




Services on STS-101 (100% NASA Allocation);




Assess ICC Payload Complement; Deliver 




Preliminary ICC MRAD; Submit ICC CIP




Addendum; Submit ICC Mission Training 




Plan; Submit ICC Thermal Models to SSP 
       L-7 mo.
 $  2,790,625


4d

Ready for ICC Payload Training;




Deliver ICC/SHOSS mockup to NBL




For EVA Training.  Submit initial payload 




stowage and bar code labeling data.

     L-6 mo.
 $  1,676,861 


4e

Submit Phase III Safety Data Packages 




(LDM & ICC Flight & Ground); Deliver LDM & 




ICC/SHOSS Structural Models to SSP 

      L-5 mo.
 $  1,257,936


4f

Baseline LDM and ICC MRAD; All LDM 




and ICC/SHOSS Interface 




Control Agreements (core ICD’s, SIA’s,




PTA’s) Baselined




       L-3 mo.   $  3,772,936


4g

LDM and ICC/SHOSS





Analytical Engineering Analyses





(Structural, Thermal, EMI/EMC and




Acoustics) Delivered to SSP.  Submit initial




payload imagery.




      L-2 mo.
 $  1,676,861


4h

Provide trash containers and liners to ISS;










































Complete Integration of Oversized Items 
       L-7 wk.    $     207,036


4i

Delivery of Flight Ready SPACEHAB 




LDM, ICC, and SHOSS to KSC




For Ground Processing for Flight.


       L-1 mo.   $  1,661,904


4j

Submit final as-stowed payload stowage 




and bar code labeling data.  Submit final 




payload imagery. 




      L-2 wk.
$       26,687


4k

Completion of Additional Loads Modeling;




ORU Fan Assembly Integration; Post-Flight




 Destow Process Complete


      R+1 mo.
$  3,525,424

SUBTOTAL STS-101







$22,735,645

5
Lease of Integrated Cargo Carrier (ICC) and two 

SHOSS enclosures with Level IV I&O services

on STS-105 (100% NASA Allocation)

5a
Assess ICC/SHOSS Payload Complement;

Deliver preliminary ICC/SHOSS MRAD; Submit 

ICC CIP Addendum and initial ICD-A inputs; 

  L-12 mo.
$795,000

5b
Submit ICC/SHOSS Mission Training Plan; Deliver 

ICC/SHOSS Structural model to SSP.


  L-9 mo.
$795,000

5c
Ready for ICC/SHOSS Payload Training;


Deliver ICC/SHOSS mockups to NBL for


EVA Training; Submit initial stowage and labeling 

data to ISS; Baseline ICC ICD-A; Deliver ICC/

SHOSS Thermal model to SSP. 



   L-6 mo.
$795,000

5d
Submit ICC/SHOSS Phase III Flight & Ground 


Safety Data Packages to SSP.  Delivery of PWP/

SMDP Mockup hardware to NBL for training.

    L-5 mo.
$418,183

5e
Baseline ICC/SHOSS MRAD; All ICC/SHOSS 

Interface Control Agreements (core ICD’s, SIA’s 

and PTA’s) baselined.  Delivery of MISSE APC 

Adapter Plates to SPPF.  Deliver final report
on ICC sensitivity analysis.
     L-3 mo.
 $879,906

5f
ICC/SHOSS Analytical Engineering Analyses 

delivered to SSP.  Delivery of PWP/SMDP 

Flight integration hardware to SPPF to SHI in Moscow.

Complete EAS and MISSE integration.  

Complete ICC/payload imagery.

                
      L-2 mo.
 $1,210,873.




5g
Delivery of flight ready ICC/SHOSS to KSC for 

ground processing for flight



     L-1 mo.
   $265,000

5h
Post-Flight Destow process complete


    R+1 mo.
    $530,000

SUBTOTAL STS-105

           $5,688,962
IItem Number
Services
 
 Date

       Price

6 Lease of Logistics Double Module and related

           integration  services and lease of Integrated 

          Cargo Carrier and SHOSS Enclosure with 

          level IV I&O services on STS-106


6a

Baseline MRAD, submit CIP addendum;




delivery  of finite element structural models,




thermal  models, and mission training plans;




assess  ICC/SHOSS payload complement;




deliver  preliminary ICC/SHOSS MRAD; submit




ICC CIP Addendum and initial ICD-A inputs;




submit ICC/SHOSS Mission training plan;




deliver ICC/SHOSS structural and thermal




 models to SSP




   L-4 mo.
$  8,116,875


6b

Submit Phase II Safety Data Packages 




(flight and ground); All Interface Control




Agreements (core ICDs, SIAs, PTAs)




baselined; ready for ICC/SHOSS payload




training; deliver ICC/SHOSS mockups to 




NBL for EVA training; submit initial stowage




and labeling data to ISS; baseline ICC ICD-A;




submit ICC/SHOSS Phase III flight and 




Ground Safety Data Packages to SSP;




baseline ICC/SHOSS MRAD; all ICC/SHOSS




Interface Control Agreements (core ICDs, SIAs




PTAs) baselined




   L-3 mo.
$  8,116,875


6c

Analytical engineering analyses (structural,




thermal, EMI/EMC and acoustics) delivered




to SSP; ICC/SHOSS analytical engineering




analyses delivered to SSP



   L-2 mo.
$  1,352,813


6d

Delivery of flight-ready SPACEHAB




module in accordance with the SOW




to KSC; Delivery of flight ready ICC/SHOSS




to KSC for ground processing for flight

  L-1 mo.
 $  1,352,813


6e

Post-flight destow process complete

   R+1 mo.
 $  2,705,624

SUBTOTAL STS-106






            $21,645,000




Delivery

  Firm-Fixed

Item Number
Services

  Date

       Price


7

Lease of Research Double Module 




and related integration services




on STS-112, (90% NASA Allocation)


7a

Review and update baseline mission 




documentation (ICD-A, MIOMP, Configuration




Management Plan, Safety & Health Plan, 




Product Assurance Plan) Complete early payload

      

Complement assessments                

   L-18 mo.
 $  3,271,388
                         Remaining unfunded Milestones

7b

Baseline MRAD, submit CIP Addendum,




begin Payload Training



    L-12 mo.
 $  5,793,750


7c

Delivery of Finite Element structural 




models, thermal models and Mission




Training Plan




    L-9 mo.
 $  5,793,750


7d

Submittal of Phase III Safety Data




Packages (Flight & Ground)



   L-5 mo.
 $  4,635,000


7e

All Interface Control Agreements 




(core ICD’s, SIA’s, PTA’s) baselined, 




Complete 16 day and dual shift mission 




support plan.  Complete payload 




training

 



 L-3 mo.
$  3,862,500


7f

Analytical Engineering Analyses 




(Structural, Thermal, EMI/EMC and




Acoustics) delivered to SSP

 L-2 mo.
$  1,931,250


7g

Delivery of flight-ready SPACEHAB 





module in accordance with the 




SOW to KSC





 L-1 mo.
$  1,931,250


7h

Post-flight destow process complete,




Complete 16 day and dual shift




mission support




 R+1 mo.
$  3,862,500

SUBTOTAL STS-112








$31,081,388 

Delivery

  

Firm-Fixed

Item Number
Services
Date
Price

8 Lease of Logistics Single Module (LSM), 

Integrated Cargo Carrier (ICC) and two

SHOSS enclosures with related Integration

& Operations services on STS-116

(100% NASA Allocation)


8a
Review and update LSM baseline mission 



documentation (ICD-A, MIOMP, Configuration



Management Plan, Safety & Health Plan)
         L-18 mo.
         $  1,670,877 


8b
Review and update ICC/SHOSS baseline 



mission documentation (ICD-A, MIOMP, 




Configuration Management Plan, 


Safety & Health Plan)
         L-16 mo.          
$    637,390 


8c
Assess total mission payload complement, 



baseline LSM and ICC/SHOSS MRAD’s, 



submit LSM and ICC CIP Addendums and 



initial ICD-A inputs
         L-12 mo.
            $  4,009,305


8d1
Deliver LSM thermal model.  Deliver LSM



and ICC/SHOSS Mission Training Plans.
         L-9 mo.
            $  2,004,652


8d2
Deliver LSM, ICC and SHOSS Finite 



Element structural models and ICC and 



SHOSS thermal models.  Complete 



MT/CETA Rail Study.  
           L-7 mo
              $  2,073,653

8e

Ready for ICC/SHOSS Payload Training;




Deliver SHOSS mockup to NBL for




EVA Training.  Submit initial payload 




stowage and labeling data to ISS.




Baseline ICC ICD-A.



            L-6 mo.
$  1,195,106  


8f

Submit Phase III Safety Data Packages 




(LSM & ICC/SHOSS Flight & Ground) Build
            L-5 mo.
$  2,917,832 




AGB Mass Sumulator.


8g

Baseline LSM and ICC/SHOSS MRAD’s; 




All LSM and ICC/SHOSS Interface 




Control Agreements (core ICD’s, SIA’s,




PTA’s) Baselined.  Complete addition of



          




AGB to Shoss-ED, including extended




on-orbit life analysis.




   L-3 mo.
$  3,310,877

8h

LSM and ICC/SHOSS Analytical Engineering 




Analyses (Structural, Thermal, EMI/EMC and




Acoustics) Delivered to SSP.  Submit initial




payload imagery to ISS. Build and integrate




LON Power Cable.  



             L-2 mo.
$  1,549,297 


8i

Complete PFCS FSE Mfg., provide FRAM-to-




ICC compatibility, complete modifications to




one SHOSS for ORU and FRAM compatibility




and deployability (including up to 5 years of




on-orbit support), complete mfg. of ICC KYA




keel trunnion pin for Orbiter passive latch. 




Deliver Flight Ready SPACEHAB LSM, ICC, 




and SHOSS to KSC for ground processing 




for flight.




           L-1 mo.
$  1,442,667  



8j

Post-Flight Destow Process Complete

R+1 mo.
$  4,481,334 




*Final payment is contingent upon the actual mass capability of STS-116.  In accordance with Clause H-8 Paragraph k, the total payment for 8j can range from $2,885,334 to $4,481,334.  
SUBTOTAL STS-116







            $25,292,990
Delivery

  

Firm-Fixed

Item Number
Services
Date
Price

9 Lease of Logistics Single Module (LSM) 

and Integrated Cargo Carrier (ICC) with 

related Integration & Operations services 

on STS-118 (100% NASA Allocation)


9
Review and update LSM baseline mission 



documentation (ICD-A, MIOMP, Configuration



Management Plan, Safety & Health Plan)
     L-18 mo.
  $  1,535,522 

 
9b
Review and update ICC baseline mission 



documentation (ICD-A, MIOMP, 



Configuration Management Plan, 



Safety & Health Plan)
    L-16 mo.
    $    404,645 


9c
Assess total mission payload complement, 



baseline LSM and ICC MRAD’s, submit LSM 



and ICC CIP Addendums and initial 



ICD-A inputs

     L-12 mo.
      $  3,405,668


9d1
Deliver LSM thermal model.  Deliver LSM



and ICC Mission Training Plans.
L-9 mo.
$  1,674,024


9d2
Deliver LSM and ICC Finite Element 



structural models and ICC thermal models.  
L-7 mo
$  1,731,644      


9e

Ready for ICC Payload Training; Submit 




initial payload stowage and labeling data 




to ISS.  Baseline ICC ICD-A.


       L-6 mo. 
        $     870,544  


9f

Submit Phase III Safety Data Packages 




(LSM & ICC Flight & Ground)


       L-5 mo.
        $  2,503,997  


9g

Baseline LSM and ICC MRAD’s; 




All LSM and ICC Interface 




Control Agreements (core ICD’s, SIA’s,




PTA’s) Baselined



        L-3 mo.
          $  2,425,209  


9h

LSM and ICC Analytical Engineering 




Analyses (Structural, Thermal, EMI/EMC and




Acoustics) Delivered to SSP.  Submit initial




payload imagery to ISS.


         L-2 mo.

$  1,212,604  


9i

Complete LSM tunnel config. Modal Survey 




Test and structural assessment, provide




EAS FSE for ICC.  Deliver Flight Ready 




SPACEHAB LSM and ICC to KSC




for ground processing for flight.

           L-1 mo.
$  1,212,604  



9j

Post-Flight Destow Process Complete

R+1 mo.
$  3,755,209 




*Final payment is contingent upon the actual mass capability of STS-118.  In accordance with Clause H-8 Paragraph k, the total payment for 9j can range from $2,425,209 to $3,755,209.  

SUBTOTAL STS-118







            $20,731,670

TOTAL PAYMENT







         $241,037,742
Milestone payments shall be made until the contractor’s accounting system  is approved by the Defense Contract Audit Agency (DCAA). Following DCAA approval of the contractor’s accounting system, milestone payments shall be used to liquidate progress payments. The milestone invoices will be credited for amounts received as progress payments during that milestone period.

(End of clause)

[END OF SECTION]

