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I. Change the “Earth Radiation Budget Satellite (ERBS)” to the requirements reflected in the August 20, 1998 Mission Set and update the applicable CSLA’s.  The period of performance authorized for this requirement is from January 01, 1999, through September 30, 1999.  Pursuant to NFAR Supplement 1843.7003 the contractor has provided a NTE cost amount of $1,585,000.

II. Add “EOS Data Operation System (EDOS)” as revised in the attached Mission Services CSLA updates.  The period of performance authorized for this requirement is from January 01, 1999, through September 30, 1999.  Pursuant to NFAR Supplement 1843.7003, the contractor has provided a NTE cost amount of $1,465,000.

III. The NTE EDOS cost will remain at $1,465,000 with the addition of the STPS on the LZPF starting 8/1/99 (ending date will be determined during negotiations).
For reference purposes, the current Mission Set shall be replaced with the approved version located at:  http://tip.gsfc.nasa.gov/docs/a/a2600/a2641/pdf/a2641.pdf, dated August 20, 1998.

(See pages 3-7 of this document for the Mission Services CSLA Update:)
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Mission Services CSLA B.1.A

Table B.1.A-3.0-A/B.1.A-4.0

	RFP

Service

Element
	SE Description
	Changes
	Rationale

	A.1.3
	EDOS LZPF
	CSOC Responsibilities: Change to “Starting 1/1/1999 and to include STPS starting 8/1/1999 (ending date will be determined during negotiations).
	EOS Replan, earlier start

	A.1.4
	EDOS DAF
	Address/location: Change to WSC New Mexico

CSOC Responsibilities: Change to “Starting 1/1/1999

…”
	EOS Replan, facility location selected

Clarify start date

	A.1.5
	EDOS SEF
	CSOC Responsibilities: Change to “Starting 8 months

after launch of EOS AM-1…”
	EOS Replan, later need date established

	A.1.9
	EOSDIS FOS
	CSOC Responsibilities: Change to “Starting Nov 2002

(begin transition activities 9/2002)…”
	EOS Replan, clarify start date

	A.1.16
	UPS
	delete IPP designation
	Correction to RFP

	A.1.18
	SDF
	CSOC Responsibilities: Add “Equipment is IPP”
	

	A.1.33
	TOMS-EP MOC
	Notes: Change to “Ends 2001”
	Mission extended

	A.1.54
	Reserved
	Reinstate reserved service element OSC

Requirement: MOA Between GSFC and

USSPACECOM, Sounding Rocket NSP

Mission service: 2.4.1.9
	Instructed to remove as separate service element,

but function still required

	A.1.63
	DEL
	Mission service: Delete 2.1.6
	Correction to RFP

	A.1.65
	TSSF
	add tape conversion task
	Transferred task from CNMOS contract

	A.1.94
	BRTS POCC
	Operating Hours: reduce hours of operation to 8x5
	Correction to RFP
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Data Services CSLAs B.2.A

Table B.2.A-3.0-A & -B / B.2.A-4.0-A

	RFP

Service

Element
	SE Description
	Changes
	Rationale

	A.1.6
	EDOS GSIF WSC
	CSOC Responsibilities: Change to “Starting 1/1/1999

…”
	EOS Replan, no change to services, just earlier start

date

	A.1.7
	EDOS GSIF Alaska
	CSOC Responsibilities: Change to “Starting July 2000

…”

Address/location: Change to “Chatanika, Alaska”
	EOS Replan, no change to services, just later start

date

	A.1.8
	EDOS GSIF

Svalbard
	CSOC Responsibilities: Change to “Starting July 2000

…”
	EOS Replan, no change to services, just later start

date

	A.1.74
	WSC
	Customer: Add MIST

Requirement: MIST MRR [dated 6/11/98]

                      MIPR N6600198PM00209

Service: 2.4.2.1-2
	Add New customer

	A.1.75
	RGRT
	Delete entire service element
	RGRT (including ETGT and GRTS) removed from

operations

	A.1.77
	MILA
	Requirement: MBR Project Management Plan

Service: 2.4.2.9(a,b)

Requirement: EC

Service: 2.4.2.9(b)
	Add MBR installation as transferred development

from CNMOS contract required for IOA staff

savings

Add Power System Upgrade installation as

transferred development from CNMOS contract


NAS 9-98100

CCO2 R1

Page 5

	A.1.78
	BDA UHF antenna
	Address/location: Change to “Cooper’s Island,

Bermuda”

Customer: USAF 45 SW and 55th Weather Squadron,

US Coast Guard, NOAA

Requirement: MOA Between GSFC and 45 SW for

Mutual Support, MOA Between NOAA CMDL and

NASA Concerning Support of the BSRN at BDA,

Support Agreement between GSFC and USCG in

Support of Remote Antenna Site at Bermuda, Support

Agreement between GSC and 50th Weather Squadron

in Support of Ionospheric Sounder at Bermuda

CSOC Responsibilities: Add “Support operations and

maintenance of Command Destruct, Baseline Surface

Radiation Network, Ionospheric Sounder, and Remote

Antenna site systems until 3/31/1999”
	Plan for relocation to Airport on hold pending new

agreement with reasonable cost

MOA doesn’t expire until 3/31/1999

USAF requested continued Command Destruct

	A.1.95
	AWOTS
	Customer: Add QuikSCAT

Requirement: QuikSCAT MRR [dated 11/3/1997]

Service: 2.4.2.1-5

Customer: Space Shuttle & ISS

Requirement: PRD

Service: 2.4.2.9(b)

Customer: All

Requirement: AWOTS PCD [under development]

Service: 2.4.2.9(a,b)
	Add new customer

Add UHF A/G installation (relocation from BDA)

as transferred development from CNMOS contract

Add AWOTS automation as transferred

development from CNMOS contract required for

IOA staff savings
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	A.1.96
	MGS
	Customer: Add QuikSCAT

Requirement: QuikSCAT MRR [dated 11/3/1997]

Service: 2.4.2.1-5

Customer: Delete IMP-8
	Add new customer

Antenna destroyed by high winds, supported now

via non-CSOC Tasmania, Australia and Redu,

Belgium sites

	A.1.97
	FAOTS
	Address/location: Change to “Chatanika, Alaska”

SE Description: Update name to reflect Poker Flat

location

Customer: Add QuikSCAT

Requirement: QuikSCAT MRR [dated 11/3/1997]

Service: 2.4.2.1-5

Customer: All

Requirement: EOS Polar Ground Station Project

Management Plan, 452-PMP-EPGS

Service: 2.4.2.9(a,b)
	RFP issued before site selection

Add new customer

Add EPGN automation as transferred development

from CNMOS contract required for IOA staff

savings

	A.1.115
	WSO
	Customer: Add QuikSCAT

Requirement: QuikSCAT MRR [dated 11/3/1997]

Service: 2.4.2.7(a,b,d)
	Add new customer

	A.1.116
	SGS
	Customer: Add QuikSCAT

Requirement: QuikSCAT MRR [dated 11/3/1997]

Service: 2.4.2.1-5

Customer: All

Requirement: EOS Polar Ground Station Project

Management Plan, 452-PMP-EPGS

Service: 2.4.2.9(a,b)
	Add new customer

Add EPGN automation as transferred development

from CNMOS contract required for IOA staff

savings
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	RFP Service Element
	SE Description
	Changes
	Rationale

	A.1.73
	NCC
	5.1 Major Transition Events: Change SPSR

operational date to “no earlier than May 1999”

Customer: All

Requirement: NCC Test and Transition Master Plan, SPSR PCD

Service: 2.4.2.9(b)
	Y2K Replan, delay requires Unisys/Concurrent 

Systems O&M until NCC 98 operational

Add NCC98 installation as transferred development from CNMOS contract extension required for IOA

Add DVCS installation (relocated from BDA) as 

Transferred development from CNMOS contract


