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Modification 10 (CCO 6) Rev 2

1. The contractor shall provide the following services as per the attached Statement of Work for Triana Space/Ground Link, 

Revision 5, dated 4/26/2001.

	Table B.2.A-3.0-B Tracking, Data Acquisition, and Command Data Services Customers and Services

	New Service Element
	Customer
	Requirement
	CWBS No. (Refer to DRD 2.1.1-b)

	
	
	
	2.4.2._

	
	
	
	1
	2
	3
	4
	6
	7.e
	9.d
	10.b
	10.c
	10.e

	TBD
	 Triana
	Requirement per the SOW and the specifications (Triana Space/Ground Link SOW, rev 5, dated 4/26/2001) attached
	x
	x
	x
	x
	x
	
	X*
	
	
	

	*Development activities through pre-launch only


	Table B.2.B-3.0-B Data Distribution Data Services Customers and Services

	New Service Element
	Customer
	Requirement
	CWBS No. (Refer to DRD 2.1.1-b)

	
	
	
	2.4.2._

	
	
	
	6.a
	6.b
	6.c
	6.d
	6.e
	7.a
	7.b
	7.c
	7.d
	10.a
	10.d
	10.e

	TBD
	 Triana
	Requirement per the SOW and the specifications (Triana Space/Ground Link SOW, rev 5, dated 4/26/2001) attached
	x
	x
	
	x
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Modification 10 (CCO 6) Rev 2

	Table B.2.C-3.0-B Network Management Data Services Customers and Services

	New Service Element
	Customer
	Requirement
	CWBS No. (Refer to DRD 2.1.1-b)

	
	
	
	2.4.2._

	
	
	
	6.a
	6.b
	6.c
	6.d
	6.e
	7.a
	7.b
	7.c
	7.d
	7.e
	10.a
	  10.d
	10.e

	TBD
	 Triana
	Requirement per the SOW and the specifications (Triana Space/Ground Link SOW, rev 5, dated 4/26/2001) attached
	
	
	
	
	
	x
	
	
	x
	
	
	
	


2. The contractor provided a NTE cost estimate of $10,755,000 for the basic bilateral Modification 10 (CCO 6), dated 

3/24/1999.  The NTE cost estimate for the work under this revision 2 to Modification 10 (CCO 6) is $5,750,000. In accordance 

with NFS 1843.7003(b)(1), cost in excess of the “not to exceed cost” estimate shall be non-fee bearing.   In accordance with 

NFS 1843.7003(e) the work under this contract change order shall be separately accounted for by the contractor to the degree necessary to provide the contracting officer visibility into actual costs incurred pending definitization.

3.   All other contract terms and conditions are unchanged.

· End Modification 10 (CCO 6) Rev 2   -

Enclosure:  Triana Space/Ground Link Statement of Work, Rev 5, dated 4/26/2001, 3 pages

 SOW, R.5, 4/26/01
Background

The purpose of this Statement of Work is to provide support for space/ground link services for the Triana mission from March 1999 through April 30, 2001, with the exception of Ranging Certification, which is to be completed by May 31, 2001.  This SOW cancels and supercedes all previous versions. The Triana program is to be placed into a stable state of suspension for an indefinite period of time.

This Statement of Work describes the specific services associated with the delivery of data to and from the Triana spacecraft and the Contractor Provided Common Interface (CPCI) which are the subject of this acquisition. Two classes of data are to be delivered through these services:

· Real time  

· Operational status of the ground station network

· Non-real-time science and housekeeping data

The contractor shall provide space/ground link services for the Pre-Launch phase of Triana to meet the requirements of Detailed Mission Requirements (DMR), 474-SPEC-0048, dated February 17, 2001 (February 2000 baselined document, Revision A, dated November 14, 2000).

http://msc-docsrv.gsfc.nasa.gov/cmdata/400/470/474/SPEC/TRIANA-SPEC-048.pdf 

for the following performance period:  

· Pre-launch:  March 1999 through April 30, 2001 (all activities under this SOW, except for Ranging Certification and Final Report).

· Ranging Certification and Final Report are to be completed by May 31, 2001.

.1 1.0

Description of Deliverable Services:  Pre-Launch Activities 
1.1
The contractor shall support the detailed definition of the interface to the Triana ground system. 

1.2
The contractor shall assist in the development of operations procedures for normal operations, handovers between ground stations, and anomaly resolution. 

1.3 The contractor shall participate in ground system design and readiness reviews.

1.4 The contractor shall participate in ground interface tests and data flows, and shall maintain operational proficiency of the space/ground link services during the entire pre-launch phase, including demonstration of RF compatibility. 

1.5 The contractor shall complete all efforts for Triana services by April 30, 2001, except for the Ranging Certification, which is to be completed by May 31, 2001.  All services shall meet the requirements of Detailed Mission Requirements (DMR), 474-SPEC-0048, Section 2510-1, dated February 17, 2001 (February 2000 baselined document, Revision A, dated November 14, 2000). 

2.0
Engineering Services

The contractor shall provide engineering services through April 30, 2001, except for engineering services associated with ranging certification which shall be provided through May 31, 2001.  These engineering services include support of the ground network integration with the CPCI, spacecraft design process, systems engineering trades, and support for operations procedure development.   

3.0
Performance Metric Reports

The contractor shall provide monthly reports that contain status data associated with the scheduled implementation and operations of the Triana Ground Network.  The data shall report progress against the schedule leading to the ground network readiness to support the above Pre-Launch Activities and Engineering Services.  

4.0
Final Report

The contractor shall provide a final report that summarizes all work performed under this Statement of Work.  All network documentation pertaining to Triana shall be brought to a stable state and into an approval cycle for completeness.  This summary shall also include the final state of readiness to support launch, procedure development, activities related to mission readiness testing, interface control documentation (ICD), Mission Support Plan and the USN RF Compatibility Test Report. 

5.0 Schedule and Deliverables

Interface Definition, March 1999

Design Review Support, April 1999

Ground System interface Testing, October 1999

Procedure Definition, March 2000

RF Compatibility Testing, April 2000

Mission Ops Review Support, June 2000

Performance Metric Reports, monthly through May 31, 2001

Engineering Services, as tasked

Discontinuation of all data services between the remote sites and the Triana Mission Operations Center (MOC), April 30, 2001
Ranging Certification complete by May 31, 2001
Final Report due May 31, 2001.  Two (2) paper and one (1) software copy to John Catena, GSFC, Code 474, Greenbelt, MD, 20771.

