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II. Section B.1 Estimated Cost and Award Fee is updated to include the following delta amounts:


Estimated Cost*

$
$437,877

Estimated LOE Cost


no change

Total Estimated Cost

$
$437,877

Maximum Available Award Fee**
$
28,024


Maximum Available Lookback Fee
$
7,006


TOTAL CONTRACT VALUE
$
$
$472,907

 *    Excluding LOE Cost


**   Excluding Lookback Fee

III. OPTION 1 in Section F.4, OPTION FOR ADDITIONAL EFFORT REQUIRED DURING CONTRACT PERFORMANCE, is updated to include the following delta amounts:


B.1, entitled "Estimated Cost and Award Fee" shall be modified to reflect the delta addition of $876,637 to the estimated cost and $56,105 to the maximum award fee (excluding the lookback fee) and $14,026 to the maximum available lookback fee. 
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IV. Section J-5, APPENDIX  3, AWARD FEE DISTRIBUTION  is updated to include the following delta amounts:

	Evaluation Period
	Estimated AF Earned/Available

	
	

	BASIC CONTRACT
	

	October 1, 1998- June 30, 1999
	No change

	July 1, 1999 – December 31, 1999
	No change 

	January 1, 2000 – June 30, 2000
	No change

	July 1, 2000 – December 31, 2000
	No change

	January 1, 2001 – June 30, 2001
	$4,465

	July 1, 2001 – December 31, 2001
	4,465

	January 1, 2002 – June 30, 2002
	4,636

	July 1, 2002 – December 31, 2002
	4,636

	January 1, 2003 – June 30, 2003
	4,911

	July 1, 2003 – December 31, 2003
	4,911

	
	

	Total AF Earned/Available for Basic 
	$28,024

	
	

	OPTION 1 (if exercised)
	

	January 1, 2004 - June 30, 2004
	5,095

	July 1, 2004 - December 31, 2004
	5,095

	January 1, 2005 - June 30, 2005
	5,384

	July 1, 2005 - December 31, 2005
	5,384

	January 1, 2006 -June 30, 2006
	5,583

	July 1, 2006 - December 31, 2006
	5,583

	January 1, 2007 - June 30, 2007
	5,888

	July 1, 2007 - December 30, 2007
	5,888

	January 1, 2008 - June 30, 2008
	6,103

	July 1, 2008 - December 31, 2008
	6,102

	
	

	Total AF Earned/Available for Option 1
	$56,105

	
	

	“LOOKBACK” PERIOD
	

	October 1, 1998 – December 31, 2000
	No change

	January 1, 2001 – December 31, 2003
	7,006

	Total Available LF for Basic 
	$7,006

	
	

	OPTION 1 (if exercised)
	

	January 1, 2004 – December 31, 2005
	$5,240

	January 1, 2006 – December 31, 2008
	8,786

	Total Available LF for Option 1 
	$14,026
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V.  The following Statement of Work updates are made to Clause F.5 by deleting the current clause and replacing it with the following:

“F.5
TRANSPORTATION
(a)  For shipment of property located on-site, and all international shipments, except as provided herein under B.2.B DATA DISTRIBUTION DATA SERVICES CSLA Table B.2.B-4.0-A Roles and Responsibilities for MSFC, the contractor shall acquire preservation, packaging, crating, labeling, marking, and Transportation/Traffic Management Services from the appropriate center Transportation/Shipping Office.

(b)  For shipments of property located off-site, (except International Shipments, see paragraph (a) above) the contractor shall preserve, pack, crate, label, mark, and ship items as required in the performance of this contract in full compliance with applicable U.S. and international regulations.  The contractor shall perform these functions in a manner that results in the least overall cost to the government, using generally accepted commercial practices and procedures.

 (End of Clause)”
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VI.
The following table is added to section 4, CSOC Interfaces, contained in CSLA B.2.B.

	Table B.2.B-4.0-A Roles and Responsibilities for MSFC

	Function
	MSFC Responsibility
	CSOC Responsibility

	Shipping to International Sites
	Provide MSFC Warehouse facilities and export licenses as required and GBL

	Perform logistics and warehouse coordination services to support International shipments of NISN equipment including traffic and transportation coordination functions, and staging and movement of communications equipment.  All international shipping accomplished via Government Bill of Lading (GBL).


