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I. The purpose of this modification is to definitize contract change order (CCO) 91 that deleted the Compton Gamma Ray Observatory (CGRO) as a CSOC responsibility.  

As a result of the above, Section B.1, Estimated Cost and Award Fee, is amended to decrease the estimated cost, award fee, and lookback fee; Section C, Descriptions/Specifications/Work Statement, is amended to update the CSLAs; Section F.4, Option for Additional Effort Required During Contract Performance, is amended to decrease the estimated cost, award fee, and lookback fee for Option 1; and Appendix 3, Award Fee Distribution, is amended to decrease the estimated available award fee and lookback fee for both the basic contract and option 1.  

II. Section B.1, Estimated Cost and Award Fee, is amended to decrease the estimated cost, award fee, and lookback fee of the contract by the following delta amounts:  


Estimated Cost*




($5,157,797)


Estimated LOE Cost



No Change


Total Estimated Cost



($5,157,797)


Maximum Available Award Fee**

($   412,624)


Maximum Available Lookback Fee

($   103,156)


TOTAL CONTRACT VALUE


($5,673,577)


*    Excluding LOE Cost


**  Excluding Lookback Fee
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III.
Section C, Descriptions/Specifications/Work Statement, Section C.1, Statement of Work is amended as follows:

1.  Update Mission Set to show Compton Gamma Ray Observatory (CGRO) Committed Stop and Potential Stop date of 6/4/2000.

2. CGRO and the Gamma Ray Observatory (GRO) are removed as CSOC responsibilities from Contract Service Level Agreements B.1.A, B.2.A, and B.2.C as per the following tables effective 6/4/2000:  

CSLA B.1.A

Table B.1.A-3.0-A  Space Science and Earth-Observing Mission Services Descriptions of Service Elements

	New Service Element
	SEID
	Service Element Description
	Address/Location
	Ownership
	Security Level
	Operating Hours
	Notes

	GA040
	A1030
	A.1.30 CGRO MOC
	GSFC: B14/W210
	GO
	2
	8x7
	Ends in FY01


	GA040
	A1058
	A.1.58 CMF
	GSFC: B3/103G
	GO
	2
	 12x7 
	Ends in FY01
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	Table B.1.A-3.0-B  Space Science and Earth-Observing Mission Services Customers and Services

	New
	
	
	CWBS No. (Refer to DRD 2.1.1-b)

	Service
	Customer
	Requirement
	2.4.1._

	Element
	
	
	1.a
	1.b
	2.a
	2.b
	3.a
	3.b
	4.a
	4.b
	5.a
	5.b
	6.a
	6.b
	7
	8.b
	8.d
	9

	CS010
	Compton GRO
	CGRO Special Request
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X

	CS030
	Compton GRO
	GRO MRR
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X

	CS030
	Compton GRO
	GRO SIRD
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X

	GA040
	Compton GRO
	540-030 Nascom System Development Plan
	X
	X
	
	
	
	
	
	
	
	
	X
	X
	
	
	
	

	GA040
	Compton GRO
	DDCS System and Functional Level Requirements Document
	X
	X
	
	
	
	
	
	
	
	
	X
	X
	
	
	
	

	GA040
	Compton GRO
	GRO MRR
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	X
	X
	
	
	
	

	GA040
	Compton GRO
	GRO SIRD 
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	X
	X
	
	
	
	

	GA040
	Compton GRO
	GRO TPOCC System Requirements
	X
	X
	X
	X
	
	
	X
	X
	
	
	
	
	
	
	
	

	GA040
	Compton GRO
	GSFC GRO Simulator (GGS) User's Guide
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	GA040
	Compton GRO
	NASA Communications Operating Procedures (NASCOP)
	X
	X
	
	
	
	
	
	
	
	
	X
	X
	
	
	
	

	GA040
	Compton GRO
	NASCOM Low Speed Network System Requirements Document
	X
	X
	
	
	
	
	
	
	
	
	X
	X
	
	
	
	

	GA040
	Compton GRO
	NASCOM Performance Assurance Requirements
	X
	X
	
	
	
	
	
	
	
	
	X
	X
	
	
	
	

	GA040
	Compton GRO
	NOLAN System Requirements
	X
	X
	
	
	
	
	
	
	
	
	X
	X
	
	
	
	

	GA040
	Compton GRO
	Operations Agreement Between TPOCC Operations Personnel and GRO
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	GA040
	Compton GRO
	Operations Concept for CGRO ROBOTT
	X
	X
	X
	X
	
	
	X
	X
	
	
	
	
	
	
	
	

	GA040
	Compton GRO
	SORD for GRO
	X
	X
	X
	X
	
	
	X
	X
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	Table B.1.A-4.1.0  CSOC IOA Interdependencies

	Development Requirement
	DP1
	NASA Development Initiative
	Technical Performance
	NASA Initiative Complete

	CGRO MOC reengineered to run in the GSFC IMOC.
	10/99
	GRO TPOCC and ROBOTT
	Automation initiative
	FY98


	Table B.2.A-3.0-A  Tracking, Data Acquisition, and Command Data Services Descriptions of Service Elements

	New Service Element
	SEID
	Service Element Description
	Address/Location
	Ownership
	Security Level
	Operating Hours
	Notes

	CD101
	A1075
	A.1.75 Remote GRO Relay Terminal
	Canberra DSCC: Tidbinbilla, Australia
	ASO
	3
	24x7
	Consolidated into CD101 during FY99
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	Table B.2.A-3.0-B Tracking, Data Acquisition, and Command Data Services Customers and Services

	New
	
	
	CWBS No. (Refer to DRD 2.1.1-b)

	Service
	Customer
	Requirement
	2.4.2._

	Element
	
	
	1
	2
	3
	4
	5
	7.e
	9.b
	10.b
	10.c
	10.e

	CD101
	Compton GRO
	Functional and Performance Requirements for the Phase 1 GRO Remote Terminal System
	X
	X
	X
	X
	X
	
	
	
	
	

	CD101
	Compton GRO
	GRO MRR
	X
	X
	X
	X
	X
	
	
	
	
	

	CD101
	Compton GRO
	GRO SIRD
	X
	X
	X
	X
	X
	
	
	
	
	

	CD101
	Compton GRO
	Supplement to the Mission Operations Support Plan for the Gamma Ray Observatory
	X
	X
	X
	X
	X
	
	
	
	
	

	CS010
	Compton GRO
	Functional & Performance Requirements for the Phase I GRO Remote Terminal System (GRTS)
	
	
	
	
	
	
	
	
	
	X

	CS010
	Compton GRO
	GRO MRR
	
	
	
	
	
	
	
	
	
	X

	CS010
	Compton GRO
	GRO SIRD
	
	
	
	
	
	
	
	
	
	X

	CS030
	Compton GRO
	GRO MRR
	
	
	
	
	
	
	
	
	
	X

	CS030
	Compton GRO
	GRO SIRD
	
	
	
	
	
	
	
	
	
	X

	GA050
	Compton GRO
	GRO MRR
	
	
	
	
	
	
	
	
	
	X

	GA050
	Compton GRO
	GRO SIRD
	
	
	
	
	
	
	
	
	
	X
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CSLA B.2.C

	Table B.2.C-3.0-B  Network Management Data Services Customers and Services

	New
	
	
	CWBS No. (Refer to DRD 2.1.1-b)

	Service
	Customer
	Requirement
	2.4.2._

	Element
	
	
	6.a
	6.b
	6.c
	6.d
	6.e
	7.a
	7.b
	7.c
	7.d
	7.e
	10.a
	10.d
	10.e

	CD200
	Compton GRO
	GRO MRR
	
	
	
	
	
	X
	X
	X
	X
	
	
	
	

	CD200
	Compton GRO
	GRO SIRD
	
	
	
	
	
	X
	X
	X
	X
	
	
	
	

	CS010
	Compton GRO
	GRO MRR
	
	
	
	
	
	
	
	
	
	
	
	
	X

	CS010
	Compton GRO
	GRO SIRD
	
	
	
	
	
	
	
	
	
	
	
	
	X


3.  Also from CSLA B.2.A  remove as italicized in parentheses below from front matter text page 1

· Space Network (SN)  ( Remote Gamma Ray Observatory (GRO) Relay Terminal in Australia )

and remove from last page under section 5.1  Major Transition Events


( The Remote GRO Relay Terminal (RGRT) will close 4/99.)

IV.
Section F.4, Option for Additional Effort Required During Contract Performance, Option 1, Extension of Period of Performance, Paragraph A, is amended to decrease the estimated cost, award fee, and lookback fee by the following delta amounts:

B.1, entitled “Estimated Cost and Award Fee” shall be modified to reflect the delta decrease of ($3,200,459) to the estimated cost, the delta decrease of ($256,037) to the maximum available award fee (excluding lookback fee) and the delta decrease of ($64,010) to the maximum available lookback fee.
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V. Appendix 3, Award Fee Distribution, is amended to decrease the award fee and lookback fee available for the basic contract and Option 1 by the following delta amounts:  
                      
             
Estimated AF                       

                           Evaluation Period
Earned/Available

	BASIC CONTRACT
	

	October 1, 1998- June 30, 1999
	No Change

	July 1, 1999 – December 31, 1999
	No Change

	January 1, 2000 – June 30, 2000
	No Change

	July 1, 2000 – December 31, 2000
	No Change

	January 1, 2001 – June 30, 2001
	($80,534)

	July 1, 2001 – December 31, 2001
	($79,380)

	January 1, 2002 – June 30, 2002
	($66,470)

	July 1, 2002 – December 31, 2002
	($66,336)

	January 1, 2003 – June 30, 2003
	($59,952)

	July 1, 2003 – December 31, 2003
	($59,952)

	
	

	Total Available Award Fee 
	($412,624)

	
	

	OPTION 1 (if  exercised)
	

	January 1, 2004 - June 30, 2004
	($27,704)

	July 1, 2004 - December 31, 2004
	($27,705)

	January 1, 2005 - June 30, 2005
	($26,107)

	July 1, 2005 - December 31, 2005
	($26,107)

	January 1, 2006 -June 30, 2006
	($25,519)

	July 1, 2006 - December 31, 2006
	($25,519)

	January 1, 2007 - June 30, 2007
	($24,749)

	July 1, 2007 - December 30, 2007
	($24,749)

	January 1, 2008 - June 30, 2008
	($23,939)

	July 1, 2008 - December 31, 2008
	($23,939)

	
	

	Total Available Award Fee 
	($256,037)

	
	

	“LOOKBACK” PERIOD
	

	October 1, 1998 – December 31, 2000
	No Change

	January 1, 2001 – December 31, 2003
	($103,156)

	Total Available Lookback Fee for Basic Contract
	($103,156)

	
	

	OPTION 1 (if exercised)
	

	January 1, 2004 – December 31, 2005
	($26,908)

	January 1, 2006 – December 31, 2008
	($37,102)

	Total Available Lookback Fee for Option 1
	($64,010)
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VI. This modification is agreed to be a complete and equitable adjustment for the contractor’s credit proposal dated 9/15/2000, as updated 11/16/2000, and for all work included under this modification.   The contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments.

VII. All other terms and conditions of the contract remain unchanged.  

- End Modification 197-
