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I. The purpose of this modification is to definitize contract change order (CCO) 28 to add the White Sands Complex Alternative Resources Terminal (WART) to the contract.  As a result, Section B.1, Estimated Cost and Award Fee, is amended to increase the estimated cost, award fee, and lookback fee; Section C, Descriptions/Specifications/Work Statement, is amended to update the SOW; Section F.4, Option for Additional Effort Required During Contract Performance, is amended to increase the estimated cost, award fee, and lookback fee for Option 1; and Appendix 3, Award Fee Distribution, is amended to increase the estimated available award fee and lookback fee for both the basic contract and option 1.  

II. Section B.1, Estimated Cost and Award Fee, is amended to increase the estimated cost, award fee, and lookback fee of the contract by the following delta amounts:  


Estimated Cost*




$1,967,489


Estimated LOE Cost



No Change


Total Estimated Cost



$1,967,489


Maximum Available Award Fee**

$   157,399


Maximum Available Lookback Fee

$     39,350


TOTAL CONTRACT VALUE


$2,164,238


*    Excluding LOE Cost


**  Excluding Lookback Fee

III. Section C, Descriptions/Specifications/Work Statement, Section C.1, Statement of Work is amended as follows:

1. Add the White Sands Complex Alternative Resources Terminal (WART) to the Space Network (SN) paragraph in B.2.A Tracking, Data Acquisition, and Command Data Services CSLA.  The SN section in B.2-A is updated as follows:

· Space Network (SN)

· White Sands Complex in New Mexico

· Guam Remote Ground Terminal

· White Sands Complex Alternative Resources Terminal (WART).  

Required Service - SN Availability: Customer support shall be provided as follows: For every scheduled pass, i.e. 100% of scheduled passes, WART shall be configured to provide data services support.  In the event of link degradation, due to weather, system anomalies, or equipment failures, the Contractor will not be held liable to provide WART data services.

	2.  Update CSLA tables B.2.A and B.2.C as follows:

Table B.2.A-3.0-A  Tracking, Data Acquisition, and Command Data Services Descriptions of Service Elements

	New Service Element
	SEID
	Service Element Description
	Address/Location
	Ownership
	Security Level
	Operating Hours
	Notes

	CD101
	WART
	WSC Alternate Resources Terminal
	WSC, New Mexico
	GO
	MSN
	24x7 (TT&C is 24X7, user services are limited to periods when the TDRS is in view of the south pole)
	Mini-SGLT

	Table B.2.A-3.0-B  Tracking, Data Acquisition, and Command Data Services Customers and Services

	New
	
	
	CWBS No. (Refer to DRD 2.1.1-b)

	Service
	Customer
	Requirement
	2.4.2._

	Element
	
	
	1
	2
	3
	4
	5
	7.e
	9.b
	10.b
	10.c
	10.e

	CD101
	NSF
	Memorandum Of Agreement Between The 

National Aeronautics And Space Administration's Goddard Space Flight Center And National Science Foundation's Office Of Polar Programs Concerning Support Via The Tracking And Data Relay Satellite System (TDRS) System 

	X
	X
	X
	X
	X
	
	X
	
	
	

	CD101
	 NSF
	 SPTR PSLA
	X
	X
	X
	X
	X
	
	X
	
	
	


	Table B.2.C-3.0-B  Network Management Data Services Customers and Services

	New
	
	
	CWBS No. (Refer to DRD 2.1.1-b)

	Service
	Customer
	Requirement
	2.4.2._

	Element
	
	
	6.a
	6.b
	6.c
	6.d
	6.e
	7.a
	7.b
	7.c
	7.d
	7.e
	10.a
	10.d
	10.e

	CD200
	NSF
	SPTR PSLA
	
	
	
	
	
	X
	
	X
	X
	
	
	
	


IV.    Section F.4, Option for Additional Effort Required During Contract Performance, Option 1, Extension of Period of Performance, Paragraph A, is amended to increase the estimated cost, award fee, and lookback fee by the following delta amounts:

B.1, entitled “Estimated Cost and Award Fee” shall be modified to reflect the delta increase of $2,820,523 to the estimated cost, the delta increase of $225,642 to the maximum available award fee (excluding lookback fee) and the delta increase of $56,410 to the maximum available lookback fee.

V.    Appendix 3, Award Fee Distribution, is amended to increase the award fee and  lookback fee available for the basic contract and Option 1 by the following delta amounts:  
                      
             
Estimated AF                       

                           Evaluation Period
Earned/Available

	BASIC CONTRACT
	

	October 1, 1998- June 30, 1999
	No Change

	July 1, 1999 – December 31, 1999
	No Change

	January 1, 2000 – June 30, 2000
	No Change

	July 1, 2000 – December 31, 2000
	No Change

	January 1, 2001 – June 30, 2001
	$30,720

	July 1, 2001 – December 31, 2001
	$30,280

	January 1, 2002 – June 30, 2002
	$25,356

	July 1, 2002 – December 31, 2002
	$25,305

	January 1, 2003 – June 30, 2003
	$22,869

	July 1, 2003 – December 31, 2003
	$22,869

	
	

	Total Available Award Fee 
	$157,399

	
	

	OPTION 1 (if  exercised)
	

	January 1, 2004 - June 30, 2004
	$24,415

	July 1, 2004 - December 31, 2004
	$24,415

	January 1, 2005 - June 30, 2005
	$23,008

	July 1, 2005 - December 31, 2005
	$23,008

	January 1, 2006 -June 30, 2006
	$22,490

	July 1, 2006 - December 31, 2006
	$22,490

	January 1, 2007 - June 30, 2007
	$21,811

	July 1, 2007 - December 30, 2007
	$21,811

	January 1, 2008 - June 30, 2008
	$21,097

	July 1, 2008 - December 31, 2008
	$21,097

	
	

	Total Available Award Fee 
	$225,642

	
	


	
	

	
	

	“LOOKBACK” PERIOD
	

	October 1, 1998 – December 31, 2000
	No Change

	January 1, 2001 – December 31, 2003
	$39,350

	Total Available Lookback Fee for Basic Contract
	$39,350

	
	

	OPTION 1 (if exercised)
	

	January 1, 2004 – December 31, 2005
	$23,713

	January 1, 2006 – December 31, 2008
	$32,697

	Total Available Lookback Fee for Option 1
	$56,410


	
	
	
	
	
	


VI. This modification is agreed to be a complete and equitable adjustment for the contractor’s proposal dated 8/14/2000, and for all work included under this modification.   The contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments.

VII. All other terms and conditions of the contract remain unchanged.  

- End Modification 206 -
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