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II. The amounts in Section B.1 Estimated Cost and Award Fee are increased as follows:


Estimated Cost*

$   580,806


Estimated LOE Cost

no change

Total Estimated Cost

$   580,806


Maximum Available Award Fee**
$     46,323



Maximum Available Lookback Fee
$     11,580



TOTAL CONTRACT VALUE
$   638,709


 *    Excluding LOE Cost


**   Excluding Lookback Fee

III. OPTION 1 in Section F.4, OPTION FOR ADDITIONAL EFFORT REQUIRED DURING CONTRACT PERFORMANCE, is updated to include the following additions:


B.1, entitled "Estimated Cost and Award Fee" shall be modified to reflect the delta addition of $852,403 to the estimated cost and $67,986 to the maximum award fee (excluding the lookback fee) and $16,997 to the maximum available lookback fee. 

IV. The amounts in APPENDIX 3, AWARD FEE DISTRIBUTION are increased as follows:

	Evaluation Period
	Estimated AF Earned/Available

	 
	 

	BASIC CONTRACT
	 

	October 1, 1998- June 30, 1999
	No change

	July 1, 1999 – December 31, 1999
	No change 

	January 1, 2000 – June 30, 2000
	No change

	July 1, 2000 – December 31, 2000
	No change

	January 1, 2001 – June 30, 2001
	No change

	July 1, 2001 – December 31, 2001
	$8,525

	January 1, 2002 – June 30, 2002
	$12,734

	July 1, 2002 – December 31, 2002
	$12,735

	January 1, 2003 – June 30, 2003
	$6,165

	July 1, 2003 – December 31, 2003
	$6,164

	 
	 

	Total AF Earned/Available for Basic 
	$46,323 

	 
	 

	OPTION 1 (if exercised)
	 

	January 1, 2004 - June 30, 2004
	$6,358

	July 1, 2004 - December 31, 2004
	$6,358

	January 1, 2005 - June 30, 2005
	$6,564

	July 1, 2005 - December 31, 2005
	$6,565

	January 1, 2006 -June 30, 2006
	$6,784

	July 1, 2006 - December 31, 2006
	$6,785

	January 1, 2007 - June 30, 2007
	$7,019

	July 1, 2007 - December 30, 2007
	$7,019

	January 1, 2008 - June 30, 2008
	$7,267

	July 1, 2008 - December 31, 2008
	$7,267

	 
	 

	Total AF Earned/Available for Option 1
	$67,986 

	 
	 

	“LOOKBACK” PERIOD
	 

	October 1, 1998 – December 31, 2000
	No Change

	January 1, 2001 – December 31, 2003
	$11,580 

	Total Available LF for Basic 
	$11,580 

	 
	 

	OPTION 1 (if exercised)
	 

	January 1, 2004 – December 31, 2005
	$6,462

	January 1, 2006 – December 31, 2008
	$10,535 

	Total Available LF for Option 1 
	$16,997 


A.  Add the following bolded and italicized text to the Integrated Table B.2.1.3-4.0-A Roles and Responsibilities for the MCC; 

	Table B.2.1.3-4.0-A Roles and Responsibilities for the MCC

	Area
	SFOC
Responsibility
	CSOC Development Responsibility
	CSOC Operations Responsibility

	User Applications
	Provide installation, sustaining engineering, training, testing, documentation, and coordination of vehicle-specific (ie.e., shuttle, station) user application software; provide sustaining engineering, training, testing, documentation, and coordination of custom tools supporting uncommon user applications.  Includes Trajectory Subsystem
	Procure COTS software tools and associated vendor maintenance contracts supporting user applications; provide sustaining engineering (with the exception of integration), operations analysis, system engineering, testing, logistics, and coordination of COTS software tools.
	Provide maintenance administration, integration, and installation of COTS software tools supporting user applications.

	Common Applications
	Provide installation, sustaining engineering, training, testing, documentation, and coordination of user-configurable software (e.g., user-built format files and documentation, SCR format files, EDP user documentation, GPIP scripts,  Trajectory Subsystem application software).
	Procure COTS software tools and associated vendor maintenance contracts supporting common applications; provide sustaining engineering (with the exception of integration), operations analysis, system engineering, testing, logistics, and coordination of COTS software tools; provide sustaining engineering, operations analysis, system engineering, testing, logistics, and coordination of MSC-provided common software applications.
	Provide maintenance administration, integration, and installation of COTS software tools supporting common applications; provide maintenance administration, integration, installation, sustaining engineering, training, testing, documentation, and coordination of common software applications not provided by MSC. (e.g., EDP, DEMOS).

	Platform System Services (PSS) (Custom Software)
	Provide maintenance, sustaining engineering, operations analysis, system engineering, training, testing, documentation, logistics, and coordination for the Integrated Computer Complex (ICC).
	Provide sustaining engineering, operations analysis, system engineering, training, testing, documentation, logistics, and coordination of platform system services (e.g., network services, data services, advisory services, timing services, security services) except for the ICC.

Include Trajectory Subsystem
	Provide maintenance administration, integration, and installation of the PSS baseline into the operational MCC and Trajectory Subsystem, except for the ICC (ICC planned decommissioned on October 1, 2002).

	Operating Systems (OS)
	Provide maintenance, sustaining engineering, system engineering, training, testing, documentation, and coordination for the ICC.
	Procure operating systems and associated vendor maintenance contracts except for the ICC; additionally, provide operations analysis and system engineering.

Include Trajectory Subsystem
	Provide maintenance administration, integration, installation, sustaining engineering, training, testing, documentation, logistics, and coordination for all OS, including ICM and Trajectory Subsystem, except the ICC and user-furnished equipment (ICC planned decommissioned on October 1, 2002).

	Platform Hardware
	Provide maintenance, ground systems operations, sustaining engineering, operations analysis, system engineering, training, testing, documentation, logistics, scheduling, and coordination for the ICC.
	Procure vendor maintenance contracts, except CCF, and provide sustaining engineering (with the exception of CM) for MSC-delivered hardware; provide operations analysis, verification/acceptance testing of development deliverables, system engineering, documentation, and logistics.

Include Trajectory Subsystem
	Provide ground systems operations, CM, operations analysis, scheduling, and coordination of all hardware, including ICM and Trajectory Subsystem, except for the ICC (ICC planned decommissioned on October 1, 2002); maintenance administration of all hardware; installation and integration of all hardware; and maintenance of CCF and all hardware not covered by MSC-procured maintenance contracts.

	Ground Systems Operations
	Perform ground system operations, limited to the Dynamics position and all functions associated with ICC ground systems operations.
	N/A.
	Provide all ground system operations, including the CDE and ICM and Trajectory Subsystem, except for the Dynamics position and all functions associated with ICC ground systems operations (ICC planned decommissioned on October 1, 2002).

	Testing
	Provide testing for SFOC user-provided software and hardware as well as the ICC; support joint system integration and operations testing.
	Provide verification, acceptance, and test planning for development deliverables; support joint system integration and operations testing
	Provide testing for the operational ground systems including Trajectory Subsystem with the exception of the ICC (ICC planned decommissioned on October 1, 2002), user-provided software, and user-provided hardware; support joint system integration and operations testing.


(end of Modification 241)

