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II. The amounts in Section B.1 Estimated Cost and Award Fee are changed as follows:


Estimated Cost*

$    (4,055,688)


Estimated LOE Cost

no change

Total Estimated Cost

$    (4,055,688)


Maximum Available Award Fee**
$       (323,647)



Maximum Available Lookback Fee
$         (80,912)



TOTAL CONTRACT VALUE
$    (4,460,247)



 *    Excluding LOE Cost


**   Excluding Lookback Fee

III. OPTION 1 in Section F.4, OPTION FOR ADDITIONAL EFFORT REQUIRED DURING CONTRACT PERFORMANCE, is updated to include the following changes:


B.1, entitled "Estimated Cost and Award Fee" shall be modified to reflect the delta change of ($5,171,403) to the estimated cost and ($412,656) to the maximum award fee (excluding the lookback fee) and ($103,164) to the maximum available lookback fee. 

IV. The amounts in APPENDIX 3, AWARD FEE DISTRIBUTION are changed as follows:

	Evaluation Period
	Estimated AF Earned/Available

	
	

	BASIC CONTRACT
	

	October 1, 1998- June 30, 1999
	No change

	July 1, 1999 – December 31, 1999
	No change 

	January 1, 2000 – June 30, 2000
	No change

	July 1, 2000 – December 31, 2000
	No change

	January 1, 2001 – June 30, 2001
	No change

	July 1, 2001 – December 31, 2001
	($123,683)

	January 1, 2002 – June 30, 2002
	($61,637)

	July 1, 2002 – December 31, 2002
	($61,637)

	January 1, 2003 – June 30, 2003
	($38,345)

	July 1, 2003 – December 31, 2003
	($38,345)

	
	 

	Total AF Earned/Available for Basic 
	($323,647)

	
	 

	OPTION 1 (if exercised)
	 

	January 1, 2004 - June 30, 2004
	($38,922)

	July 1, 2004 - December 31, 2004
	($38,922)

	January 1, 2005 - June 30, 2005
	($40,050)

	July 1, 2005 - December 31, 2005
	($40,050)

	January 1, 2006 -June 30, 2006
	($41,233)

	July 1, 2006 - December 31, 2006
	($41,233)

	January 1, 2007 - June 30, 2007
	($42,425)

	July 1, 2007 - December 30, 2007
	($42,425)

	January 1, 2008 - June 30, 2008
	($43,698)

	July 1, 2008 - December 31, 2008
	($43,698)

	
	 

	Total AF Earned/Available for Option 1
	($412,656)

	
	 

	“LOOKBACK” PERIOD
	 

	October 1, 1998 – December 31, 2000
	No Change

	January 1, 2001 – December 31, 2003
	($80,912)

	Total Available LF for Basic 
	($80,912)

	
	 

	OPTION 1 (if exercised)
	 

	January 1, 2004 – December 31, 2005
	($39,486)

	January 1, 2006 – December 31, 2008
	($63,678)

	Total Available LF for Option 1 
	($103,164)


V.  Add the following bolded and italicized text to the Integrated Table B.2.1.3-4.0-A Roles and Responsibilities for the MCC: 

	Table B.2.1.3-4.0-A Roles and Responsibilities for the MCC

	Area
	SFOC
Responsibility
	CSOC Development Responsibility
	CSOC Operations Responsibility

	Common Applications
	Provide installation, sustaining engineering, training, testing, documentation, and coordination of user-configurable software (e.g., user-built format files and documentation, SCR format files, EDP user documentation, GPIP scripts).
	Procure COTS software tools and associated vendor maintenance contracts supporting common applications; provide sustaining engineering (with the exception of integration), operations analysis, system engineering, testing, logistics, and coordination of COTS software tools; provide sustaining engineering, operations analysis, system engineering, testing, logistics, and coordination of MSC-provided common software applications.

Reduce support for Interim Control Module (ICM) through September 30, 2002 by:

· Cease development support, archive and maintain inventory of ICM CR’s, SR’s and DR’s.

Terminate Interim Control Module (ICM) support post September 30, 2002.
	Provide maintenance administration, integration, and installation of COTS software tools supporting common applications; provide maintenance administration, integration, installation, sustaining engineering, training, testing, documentation, and coordination of common software applications not provided by MSC. (e.g., EDP, DEMOS).

Reduce support for Interim Control Module (ICM) through September 30, 2002 by:

· Archiving all ICM isolatable software and ops notes in a manner that will support a 24-month call-up capability through September 30, 2002.

· Cease sustaining support, archive and maintain inventory of ICM SR’s and DR’s.

Terminate Interim Control Module (ICM) support post September 30, 2002.

	Platform System Services (PSS) (Custom Software)
	Provide maintenance, sustaining engineering, operations analysis, system engineering, training, testing, documentation, logistics, and coordination for the Integrated Computer Complex (ICC).
	Provide sustaining engineering, operations analysis, system engineering, training, testing, documentation, logistics, and coordination of platform system services (e.g., network services, data services, advisory services, timing services, security services) except for the ICC.

Reduce support for Interim Control Module (ICM) through September 30, 2002 by:

· Cease development support, archive and maintain inventory of ICM CR’s, SR’s and DR’s.

Terminate Interim Control Module (ICM) support post September 30, 2002.
	Provide maintenance administration, integration, and installation of the PSS baseline into the operational MCC, except for the ICC.

Reduce support for Interim Control Module (ICM) through September 30, 2002 by:

· Archiving all ICM isolatable software and ops notes in a manner that will support a 24-month call-up capability through September 30, 2002.

· Cease sustaining support, archive and maintain inventory of ICM SR’s and DR’s.

Terminate Interim Control Module (ICM) support post September 30, 2002.

	Operating Systems (OS)
	Provide maintenance, sustaining engineering, system engineering, training, testing, documentation, and coordination for the ICC.
	Procure operating systems and associated vendor maintenance contracts except for the ICC; additionally, provide operations analysis and system engineering.

Reduce support for Interim Control Module (ICM) through September 30, 2002 by:

· Cease development support, archive and maintain inventory of ICM CR’s, SR’s and DR’s.

Terminate Interim Control Module (ICM) development, sustaining and hardware support post September 30, 2002.
	Provide maintenance administration, integration, installation, sustaining engineering, training, testing, documentation, logistics, and coordination for all OS, including ICM, except the ICC and user-furnished equipment.

Reduce support for Interim Control Module (ICM) through September 30, 2002 by:

· Archiving all ICM isolatable software and ops notes in a manner that will support a 24-month call-up capability through September 30, 2002.

· Cease sustaining support, archive and maintain inventory of ICM SR’s and DR’s through September 30, 2002.

Terminate Interim Control Module (ICM) support post September 30, 2002.

	Platform Hardware
	Provide maintenance, ground systems operations, sustaining engineering, operations analysis, system engineering, training, testing, documentation, logistics, scheduling, and coordination for the ICC.
	Procure vendor maintenance contracts, except CCF, and provide sustaining engineering (with the exception of CM) for MSC-delivered hardware; provide operations analysis, verification/acceptance testing of development deliverables, system engineering, documentation, and logistics.

Reduce Interim Control Module (ICM) hardware support through September 30, 2002 by:

· Reuse of ICM isolatable hardware in a manner that will support a 24-month call-up capability through September 30, 2002.

Terminate Interim Control Module (ICM)  hardware support post September 30, 2002.
	Provide ground systems operations, CM, operations analysis, scheduling, and coordination of all hardware, including ICM, except for the ICC; maintenance administration of all hardware; installation and integration of all hardware; and maintenance of CCF and all hardware not covered by MSC-procured maintenance contracts.

Reduce support for Interim Control Module (ICM) through September 30, 2002 by:

· Reuse of ICM isolatable hardware a manner that will support a 24-month call-up capability through September 30, 2002.

Terminate Interim Control Module (ICM) hardware support post September 30, 2002.

	Ground Systems Operations
	Perform ground system operations, limited to the Dynamics position and all functions associated with ICC ground systems operations.
	N/A.
	Provide all ground system operations, including the CDE and ICM, except for the Dynamics position and all functions associated with ICC ground systems operations.

Cease support for Interim Control Module (ICM) through September 30, 2002 by:

· Eliminating ICM specific support, maintain the ICM OST capability in a manner that will support a 24-month call-up capability through September 30, 2002.

Terminate Interim Control Module (ICM)  support post September 30, 2002.

	ODRC
	N/A
	N/A
	Complete hardware upgrade.  Modify and enhance the ODRC software to support the ICM Telemetry and Command data archiving.

Reduce support for Interim Control Module (ICM) through September 30, 2002 by:

· Archiving all ICM isolatable software and ops notes in a manner that will support a 24-month call-up capability through September 30, 2002.

· Cease sustaining support, archive and maintain inventory of ICM SR’s and DR’s.

Terminate Interim Control Module (ICM) software, ops notes, sustaining and hardware support post September 30, 2002.

	Digital Voice Intercommuni​cation System (DVIS)
	N/A.
	N/A.
	For JSC DVIS customers, provides maintenance, ground systems operations (e.g., voice position), sustaining engineering, operations analysis, system engineering, training, testing, documentation, logistics, scheduling, and coordination. JSC DVIS customers include the MCC, Shuttle Mission Training Facility (SMTF), Space Station Training Facility (SSTF), and other JSC operational areas.

Reduce support for Interim Control Module (ICM) through September 30, 2002 by:

· Archiving all ICM isolatable software and ops notes in a manner that will support a 24-month call-up capability through September 30, 2002.

· Cease sustaining support, archive and maintain inventory of ICM SR’s and DR’s.

Terminate Interim Control Module (ICM) support post September 30, 2002.

	Front-End Processor (FEP)
	Provide installation and integration as well as facility operations for FEPs in SFOC-maintained facilities (e.g., SMTF).
	Provide technical support, sustaining engineering for the base platform, procurement agent responsibility for vendor maintenance contracts, documentation, and coordination for all FEP customers; additionally, provide sustaining engineering, system engineering (with the exception of integration and CM), testing, documentation, and coordination for FEPs used for MCC support.

Reduce support for Interim Control Module (ICM) through September 30, 2002 by:

· Cease development support, archive and maintain inventory of ICM CR’s, SR’s and DR’s.

Terminate Interim Control Module (ICM) development, sustaining and hardware support post September 30, 2002.
	Provide maintenance administration, installation, integration, CM, ground systems operations, and scheduling for FEPs used for MCC support.

Reduce support for Interim Control Module (ICM) through September 30, 2002 by:

· Archiving all ICM isolatable software and ops notes in a manner that will support a 24-month call-up capability through September 30, 2002.

· Cease sustaining support, archive and maintain inventory of ICM SR’s and DR’s.

Terminate Interim Control Module (ICM) support post September 30, 2002.

	User-Managed Labs
	N/A.
	Procure vendor maintenance contracts and provide sustaining engineering for MSC-delivered hardware and software.

Reduce support for Interim Control Module (ICM) through September 30, 2002 by:

· Cease development support, archive and maintain inventory of ICM CR’s, SR’s and DR’s.

Terminate Interim Control Module (ICM) development, sustaining and hardware support post September 30, 2002.
	Provide maintenance, sustaining engineering, testing, documentation, and logistics for hardware and software not covered under MSC; provide maintenance administration, ground systems operations (e.g., system administration), operations analysis, systems engineering, training, testing, scheduling and coordination for all hardware and software.

Reduce support for Interim Control Module (ICM) through September 30, 2002 by:

· Archiving all ICM isolatable software and ops notes in a manner that will support a 24-month call-up capability through September 30, 2002.

· Cease sustaining support, archive and maintain inventory of ICM SR’s and DR’s.

Terminate Interim Control Module (ICM) support post September 30, 2002.


VI.  Add the following bolded and italicized text to the Integrated Table B.2.1.3-4.0-B Roles and Responsibilities for the IPS: 

	Table B.2.1.3-4.0-B Roles and Responsibilities for the IPS

	Area
	SFOC
Responsibility
	CSOC Development Responsibility
	CSOC Operations Responsibility

	Common Applications
	Provide installation, sustaining engineering, training, testing, documentation, and coordination of user-configurable software (e.g., user-built format files and documentation, SCR format files, EDP user documentation, GPIP scripts).
	Provide maintenance, sustaining engineering, development, analysis, training, documentation, and coordination of MSC-developed common applications.

Reduce support for Interim Control Module (ICM) through September 30, 2002 by:

· Cease development support, archive and maintain inventory of ICM CR’s, SR’s and DR’s.

Terminate Interim Control Module (ICM) support post September 30, 2002.
	Provide maintenance and sustaining engineering of common software applications delivered by SFOC [e.g., GPIP (a custom user interface application), Procedures Development and Control (PDAC)]; procure and maintain COTS software tools supporting common applications; provide maintenance and sustaining engineering of multiprogram software applications.

Reduce support for Interim Control Module (ICM) through September 30, 2002 by:

· Archiving all ICM isolatable software and ops notes in a manner that will support a 24-month call-up capability through September 30, 2002.

· Cease sustaining support, archive and maintain inventory of ICM SR’s and DR’s.

Terminate Interim Control Module (ICM) support post September 30, 2002.


	Platform System Services (PSS) (Custom Software)
	N/A.
	Provide maintenance, sustaining engineering, development, analysis, training, documentation, and coordination of platform system services (e.g., network services, data services, advisory services, security services).

Reduce support for Interim Control Module (ICM) through September 30, 2002 by:

· Cease development support, archive and maintain inventory of ICM CR’s, SR’s and DR’s.

Terminate Interim Control Module (ICM) support post September 30, 2002.
	Reduce support for Interim Control Module (ICM) through September 30, 2002 by:

· Archiving all ICM isolatable software and ops notes in a manner that will support a 24-month call-up capability through September 30, 2002.

· Cease sustaining support, archive and maintain inventory of ICM SR’s and DR’s.

Terminate Interim Control Module (ICM) support post September 30, 2002.
.

	Operating Systems (OS)
	N/A.
	Procure COTS software within the development scope.

Reduce support for Interim Control Module (ICM) through September 30, 2002 by:

· Cease development support, archive and maintain inventory of ICM CR’s, SR’s and DR’s.

Terminate Interim Control Module (ICM) support post September 30, 2002.
	Provide maintenance, training, documentation, and coordination of OS.

Reduce support for Interim Control Module (ICM) through September 30, 2002 by:

· Archiving all ICM isolatable software and ops notes in a manner that will support a 24-month call-up capability through September 30, 2002.

· Cease sustaining support, archive and maintain inventory of ICM SR’s and DR’s.

Terminate Interim Control Module (ICM) support post September 30, 2002.


	Platform Hardware
	N/A.
	Procure COTS hardware within the development scope.

Reduce Interim Control Module (ICM) hardware support through September 30, 2002 by:

· Reuse of ICM isolatable hardware in a manner that will support a 24-month call-up capability through September 30, 2002.

Terminate Interim Control Module (ICM) hardware support post September 30, 2002.
	Provide maintenance, training, documentation, and coordination of OS.

Reduce support for Interim Control Module (ICM) through September 30, 2002 by:

· Reuse of ICM isolatable hardware a manner that will support a 24-month call-up capability through September 30, 2002.

Terminate Interim Control Module (ICM) hardware support post September 30, 2002.

	Ground Systems Operations
	N/A.
	N/A.
	Provide all ground system operations.

Reduce support for Interim Control Module (ICM) through September 30, 2002 by:

· Eliminating ICM specific support, maintain the ICM OST capability in a manner that will support a 24-month call-up capability through September 30, 2002.

Terminate Interim Control Module (ICM) hardware support post September 30, 2002.


(end of Modification 246)

