	OMB Approval No.  2700-0042

           

	amendment of solicitation/
	1.  CONTRACT ID CODE
	PAGE OF PAGES

	modification of contract 
	NAS 9-98100
	1
	5

	+2.  AMENDMENT/MODIFICATION NO.
	3.  EFFECTIVE DATE
	4.  REQUISITION/PURCHASE REQ. NO.
	5.  PROJECT NO. (If applicable)

	Modification 323  (S/A)
	See Block 16C
	N/A
	

	6.  ISSUED BY
	CODE
	
	7.  ADMINISTERED BY (If other than Item 6)
	CODE
	

	NASA Lyndon B. Johnson Space Center

Attn: Lawrence A. Kenyon, PCO, Mail Code BN

2101 Nasa Road One

Houston, Texas 77058
	

	8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and ZIP Code)

	LOCKHEED MARTIN SPACE OPERATIONS COMPANY

Attn: Kathy Collins, Manager of Contracts

595 Gemini Avenue

Houston, Texas 77058

	CODE
	
	FACILITY CODE
	

	(x)
	9A.  AMENDMENT OF SOLICITATION NO.
	9B.  DATED (SEE ITEM 11)

	
	
	

	
	10A.  MODIFICATION OF CONTRACT/ORDER NO.
	10B.  DATED (SEE ITEM 13)

	X
	        NAS 9-98100
	        10/1/9

8

	11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

	

	
	
	The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers
	
	is extended,
	
	is not extended.

	Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

	
	
	

	(a) By completing Items 8 and 15, and returning
	
	copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer

	submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO

	BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF

	YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram

	or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

	12.  ACCOUNTING AND APPROPRIATION DATA (If required)

	

	13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.(x) 

	(x)
	A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

	
	CONTRACT ORDER NO. IN ITEM 10A.
	

	
	B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,

	
	appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

	
	C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:



	XX
	FAR 52.243-2, Alt II (Apr 84) Changes – Cost Reimbursement

	
	d.  OTHER (Specify type of modification and authority)

	
	

	
	
	
	
	
	
	

	E.  IMPORTANT:  Contractor
	
	is not,
	X
	is required to sign this document and return
	3
	copies to the issuing office.

	

	14.  Description of amendment/modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

	I.  This modification supersedes the Stop-Work orders issued under Modifications 228, 254 and 293.  The purpose of this modification is to reflect the negotiations of the contractor’s proposal in response to Modification 228, Payload Operations Integration Center (POIC) Mission Services stop-work order. This modification is agreed to be a complete and equitable adjustment for the contractor’s Modification 228 proposal dated November 14, 2001, and all work set out in Modification 323.  The contractor hereby releases the Government from any and all liability under this contract for further equitable adjustment.
 

I. 

	Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

	15A.  NAME AND TITLE OF SIGNER (Type or print)
	16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

	Donald W. Crosby, Sr. Contract Administrator
	Elaine W. Hamner, Contracting Officer

	15B.  CONTRACTOR/OFFEROR
	15C.  DATE SIGNED
	16B.  UNITED STATES OF AMERICA
	16C. DATE SIGNED

	
	Original signed by:  Donald Crosby
	
	04-18-2002
	 BY
	Original signed by:  Elaine Hamner
	
	04-19-2002

	(Signature of person authorized to sign)
	
	(Signature of Contracting Officer)
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	30-105
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II. The amounts in Section B.1 Estimated Cost and Award Fee are changed as follows:


Estimated Cost*

($18,141,498)


Estimated LOE Cost

     no change

Total Estimated Cost

($18,141,498)


Maximum Available Award Fee**
 ($ 1,451,320)



Maximum Available Lookback Fee
 ($    362,830)


TOTAL CONTRACT VALUE
($19,955,648)



 *    Excluding LOE Cost


**   Excluding Lookback Fee

III. OPTION 1 in Section F.4, OPTION FOR ADDITIONAL EFFORT REQUIRED DURING CONTRACT PERFORMANCE, is updated to include the following changes:


B.1, entitled "Estimated Cost and Award Fee" shall be modified to reflect the delta change of $13,611,668 to the estimated cost and $1,088,933 to the maximum award fee (excluding the lookback fee) and $272,234 to the maximum available lookback fee. 

IV. Tables B.2.1.4-3.0-A Payload Mission Services of Service Elements, B.2.1.4-4.0-E Roles and Responsibilities for the POIC and DRC User and CSOC Relationship, and B.2.1.4-4.1.0 CSOC IOA Interdependencies are revised with the following bolded and underlined updates:

	TABLE B.2.1.4-3.0-A Payload Mission Services of Service Elements

	New Service Element
	SEID
	Service Element Description
	Address/Location
	Ownership
	Security Level
	Operating Hours
	Notes

	MR020
	A4002
	A.4.2 POIC
	4663 A-Wing, B-Wing (2nd floor); 4207 Annex, 4493 MDL
	GO
	2/3
	7x24 during missions
	Transitions into MR020 during FY04, ends during FY05


	Table B.2.1.4-4.0-E Roles and Responsibilities for the POIC and DRC User
and CSOC Relationship

	Function
	User Responsibility
	CSOC Responsibility

	Ground System Operations
	N/A.
	Provide maintenance, administration, installation, CM, ground systems operations, and scheduling for the EHS, POIC and DRC.

	Table B. 2.1.4-4.1.0 CSOC IOA Interdependencies

	Development Requirement
	DP1
	NASA Development Initiative
	Technical Performance
	NASA Initiative Complete

	Consolidate POIC & DRC data storage
	7/01/04
	N/A
	N/A
	N/A


V. Attachment J-6-B is updated as follows.  Deleted items contain strikethroughs and updates are in bold.  

ATTACHMENT J-6-B

GOVERNMENT-FURNISHED PROPERTY

A. MARSHALL SPACE FLIGHT CENTER

J-6-B-1  Equipment*

J-6-B-2  Software*

J-6-B-3  Real Property**

*   The listing is currently located in the Space Program Integrated Contract Environment (SPICE) system. The contractor will submit a new listing to the Contracting Officer within 30 days at the end of each Government fiscal year, for annual updates into SPICE.

** Real property listings can be found in the “Integrated Table” of each individual CSLA.

J-6-B-4  Installation-Provided Property

a.  On-site office space - 7,000 square feet available with a total of 27,000 square feet available on or before April 30, 2002 January 1, 2004.

b.  Office furniture (for the 7,000 square feet onsite space only)

c.  Publications and blank forms stocked by the installation

d.  Special safety equipment will be provided; however,  personal safety items such as gloves, goggles, hats, coveralls, shoes, etc., will not be Government-furnished

e.  Electric motors, including servicing and repairs (exclusive of controls)

f.  Tools and equipment as required; hand tools will not be Government-furnished.  Personal tools will be provided by the Contractor.

g.  Additional plant equipment which does not meet the criteria for accountability under the NEMS system (under $1000; not on sensitive list) will also be provided at contract award.  The contractor shall replace this plant equipment as necessary for use in the performance of this contract.

J-6-B-5  Critical/Unique Property
The following list of property is considered critical/unique property and, as such, replacement will be funded by the Government when useful life has expired or is beyond economical maintenance or repair.

VI. The amounts in APPENDIX 3, AWARD FEE DISTRIBUTION are changed as follows:

	Evaluation Period
	Estimated AF Earned/Available

	
	

	BASIC CONTRACT
	

	October 1, 1998- June 30, 1999
	No change

	July 1, 1999 – December 31, 1999
	No change 

	January 1, 2000 – June 30, 2000
	No change

	July 1, 2000 – December 31, 2000
	No change

	January 1, 2001 – June 30, 2001
	No change

	July 1, 2001 – December 31, 2001
	No change

	January 1, 2002 – June 30, 2002
	      ($451,673)

	July 1, 2002 – December 31, 2002
	      ($451,673)

	January 1, 2003 – June 30, 2003
	      ($273,987)

	July 1, 2003 – December 31, 2003
	      ($273,987)

	
	 

	Total AF Earned/Available for Basic 
	   ($1,451,320)

	
	 

	OPTION 1 (if exercised)
	 

	January 1, 2004 - June 30, 2004
	        $151,154 

	July 1, 2004 - December 31, 2004
	        $151,154 

	January 1, 2005 - June 30, 2005
	        $117,995 

	July 1, 2005 - December 31, 2005
	        $117,994 

	January 1, 2006 -June 30, 2006
	          $97,243 

	July 1, 2006 - December 31, 2006
	          $97,243 

	January 1, 2007 - June 30, 2007
	        $100,498 

	July 1, 2007 - December 31, 2007
	        $100,498 

	January 1, 2008 - June 30, 2008
	          $77,577 

	July 1, 2008 - December 31, 2008
	          $77,577 

	
	 

	Total AF Earned/Available for Option 1
	$1,088,933 

	
	 

	“LOOKBACK” PERIOD
	 

	October 1, 1998 – December 31, 2000
	No Change

	January 1, 2001 – December 31, 2003
	($362,830)

	Total Available LF for Basic 
	($362,830)

	
	 

	OPTION 1 (if exercised)
	 

	January 1, 2004 – December 31, 2005
	        $134,577 

	January 1, 2006 – December 31, 2008
	        $137,657

	Total Available LF for Option 1 
	        $272,234
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