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Lyndon B. Johnson Space Center
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	1.  PURCHASE ORDER NO.
	2.  DATE OF ORDER
	NOTE:  MARK ALL PACKAGES AND PAPERS WITH ORDER NO.

	NAS 9-98100, DO 368
18-01
	See Block 11
	Certified for National Defense under DPAS (15 CFR 700) DO C9

	3.
ISSUING OFFICE
	4.  SHIP TO:
	Transportation Officer

	
NASA Management Office – JPL, Pasadena, CA  91109
	
	Jet Propulsion Laboratory

	
Attn:
	Angel A. Castillo
	
	Pasadena, CA  91109

	
Org./Buyer:
	SJ/Contracts Management Section 
	
	Mark For:  Accountable Property

	Tel. No.:
	818-354-1585
	Fax:
	818-354-6051
	
	Purchase Order No:
	See Section F.6

	5.  CONTRACTOR
	TIN:
	
	6.  DELIVER ON OR BEFORE:

	Lockheed Martin Space Operations Company

Attn:  Kathy Collins

595 Gemini 

Houston, TX  77058
	See Section F.2

	PHONE:
	281-853-3049
	
F.O.B. POINT:  See 
	See Section F.1

	7.  CONFIRMING ORDER:
	8.  BILLING ADDRESS:

	
FROM:
	
	
	NASA Johnson Space Center

	
TO:
	
	
	Attn:  LF231/Funding & Commercial Accounting Section

	
DATE:
	
	
	Houston, TX  77058

	
	Purchase Order No.:
	See Section G.3
	

	
	
	

	9.  TYPE OF ORDER:



	
	
	PURCHASE:  REFERENCE
	
	
	X
	DELIVERY:  Except for the Terms and Conditions of Purchase

	
	
	
Order listed on the following page, this delivery order is subject to

	
Please furnish the following on the terms and conditions specified 
	
Instructions contained on this form and is issued subject to the

	
on this order.
	
terms and conditions of contract number:
	NAS 9-98100
	

	
	
	

	10.  DISCOUNT TERMS:
	11.

	See Section I.1
	BY
	Original signed by: Angel Castillo
	
	09-10-2002
	

	
	
	CONTRACTING OFFICER
	
	DATE
	

	12.  SCHEDULE

	ITEM
NO.
	DESCRIPTION
	QUANTITY 
ORDERED
	UNIT
	UNIT
PRICE
	AMOUNT
	QUANTITY
ACCEPTED

	1.


	The contractor shall provide the development services in accordance with Attachment J-18 for the content identified on page 2.  

 In addition, the contractor shall provide Data Services in accordance with Statement of Work B.2.2.3. 


	
	
	
	
	

	13.  FOR JSC INTERNAL USE ONLY:
	14.  Total

	PURCHASE REQUEST NO.:
	See Section B.2
	126,392
	COMP.
	
	PART.
	PPC:
	
	

	APPROPRIATION DATA:
	
	$576,463

	ACCOUNTING CODE:
	
	

	REISSUE TO:
	
	

	15.  QUANTITIES IN “QUANTITY ACCEPTED” COLUMN HAVE BEEN:

	
	
	INSPECTED
	
	ACCEPTED
	
	RECEIVED

	TO CONFORM TO THE CONTRACT.
	BY
	
	
	
	

	ACCEPTANCE WILL BE AT NMO/JPL UNLESS OTHERWISE NOTED.
	
	Authorized U.S. Government Representative
	
	Date
	

	JSC Form 1429 (Rev June 26, 2000) (MS Word August 1995)


	CONTRACTOR
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2.
Delivery Order Value:

	Estimated Cost
	$524,180

	Maximum Available Award Fee
	$  41,826

	Maximum Available Lookback Fee
	$  10,457

	Total Maximum Value
	$576,463



3. Delivery Order Requirements:

JPL has primary responsibility to establish system requirements for  Project Commitment Document (PCD) for the Deep Space Network (DSN) to support the  03-04 overload.  CSOC shall upgrade the NSS hardware and software, and provide  installation, checkout, acceptance testing and transfer to operations of the upgraded subsystem.

· NSS Requirements

· Delivery 1

· Support new keyword functionality to suport Network Simplification Project (NSP) deployment

· Provide NSS to Support Products Provider Assembly (SPPA) MON-2 transmission interface

· Expand current NSS conputing capacity necessitated to support the 03-04 mission overload requirements

· Delivery 2

· Support equipment type assignments for Multiple Spacecraft per Aperture (MSPA) activities

· Provide schedule handling for MSPA activities

· Create  a merged Sequence of Events (SOE)

· Provide configuration Full Spectrum Processor Assembly (FSPA) support of the Telecommunications Prediction Analysis Program (TPAP).

· Restore Raypath functionality

· Associated Upgrades

· Upgrade NSS operations and Emegency Control Center(ECC) hardware

· Transfer Lilypad assembly to operations

· New Mission Requirements

· Delta DOR

· Provide Delta-Differential One-Way Ranging (DOR) capability for Mars Exploration Rover (MER) (Independent Delivery)

NAS 9-98100, Delivery Order 368

Page 3 of 4
The development support will follow the JPL development schedule.  Current major milestones for these tasks are shown below.

	Milestones
	FY 02
	FY03

	Delivery Deployment Plan (DPP) Complete
	TBD 
	

	  Test Readiness Reviews
	
	

	            DDOR

      Delivery 1

      Delivery 2  
	15 Aug 02

 19 Sep 02
	  28 Feb 03

	Operational testing Complete
	
	

	            DDOR

      Delivery 1

      Delivery 2    
	  05 Aug 02

 23 Sep 02
	27 Mar 03

	Development Deployment Review
	
	

	      DDOR

   Delivery 1

   Delivery 2      
	  20 Aug 02

 24 Sep 02
	 28 Mar 03 

	DSN SOAK Complete
	
	

	    DDOR

    Delivery 1

    Delivery 2      
	  24 Sep 02
	29 Oct 02

29 Apr 03

	Training Complete   
	
	

	        DDOR

    Delivery 1

    Delivery 2      
	  19 Aug 02
	 07 Oct 02

 21 Mar 03


· Reporting Requirements

· Monthly Report to include 

· Schedule, technical performance and programmatic status, by major deliverables, including explanations for all deviations from planned state and recovery plans

· Accomplishments last month

· Planned accomplishments in the next two months

· External dependencies
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4.
The Award Fee Distribution for this delivery order is as follows:

	Evaluation Period
	Estimated AF Earned/Available

	
	

	October 1, 1998- June 30, 1999
	No change

	July 1, 1999 – December 31, 1999
	No change 

	January 1, 2000 – June 30, 2000
	No change

	July 1, 2000 – December 31, 2000
	No change

	January 1, 2001 – June 30, 2001
	No change

	July 1, 2001 – December 31, 2001
	No change

	January 1, 2002 – June 30, 2002
	No Change 

	July 1, 2002 – December 31, 2002
	$13,942 

	January 1, 2003 – June 30, 2003
	$13,942 

	July 1, 2003 – December 31, 2003
	$13,942 

	 
	 

	Total AF Earned/Available for Basic 
	$41,826 

	 
	 

	OPTION 1 (if exercised)
	 

	January 1, 2004 - June 30, 2004
	$ 0 

	July 1, 2004 - December 31, 2004
	$ 0 

	January 1, 2005 - June 30, 2005
	$ 0 

	July 1, 2005 - December 31, 2005
	$ 0 

	January 1, 2006 -June 30, 2006
	$ 0 

	July 1, 2006 - December 31, 2006
	$ 0 

	January 1, 2007 - June 30, 2007
	$ 0 

	July 1, 2007 - December 30, 2007
	$ 0 

	January 1, 2008 - June 30, 2008
	$ 0 

	July 1, 2008 - December 31, 2008
	$ 0 

	 
	 

	Total AF Earned/Available for Option 1
	$ 0 

	 
	 

	“LOOKBACK” PERIOD
	 

	October 1, 1998 – December 31, 2000
	No Change

	January 1, 2001 – December 31, 2003
	$10,457

	Total Available LF for Basic 
	$10,457

	 
	 

	OPTION 1 (if exercised)
	 

	January 1, 2004 – December 31, 2005
	$ 0 

	January 1, 2006 – December 31, 2008
	$ 0 

	Total Available LF for Option 1 
	$ 0 
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